

Timber Sale Name Acreage, Vol & Ownership	Initial Contact Set-up Prescription or Plan	Marking Started Marking Completed	Sale Announcement Show Me Contract Signing	Contractor Name Address Phone # Contract End Date	J	F	M	1st Qtr MBO Ac & Vol	A	M	J	2nd Qtr MBO (accum)	J	A	S	3rd Qtr MBO (accum)	O	N	D	4th Qtr MBO (accum)	Close Out Date Comments
					Comments			Comments			Comments			Comments							
Mattoons E. (A) 20 ac 400 cds USFS	As per LH/St Vrain CFMA		9/23/82 Oct. 13 '82	Tom Rogers Duane Grooms 712 Busch Longmont 776-7343 3/31/83	4 th Qtr 82 ^{5 ac} odds			5 (10) 100 cds	Contract Extended			8 (18) 300	Contract Extended Till 8/18/83 Final Inspection 8/1/83								Final Inspection to remove all equipment 8/1/83 2 ac. not complete Fuelwood Removal Permit - Rhode
Mattoons E (B/c) 17/22 = 39 ac. 780 cds. USFS	As per LH/ St Vrain CFMA		9/23/82 April 26, '83	Bustamante/Sons Fred Bustamante 7859 Diagonal Hwy. Longmont 80501 Sept. 84 652-2287					After terminating Grooms/Rogers this contract (B/c) was negotiated ON 4/26/83			7 150	BLK B cutting complete 11/83			10 190	Addendum for Block C signed 12/83			4 (21) 50 cd	BLK B Close out 12/83 BLK C - Continue to 1984
Cal-Wood Fed. 30 ac 300 cds USFS	LH/St Vrain CFMA		Negotiated Oct. 20, '82	Dirly Mert Firewood Mert Janssen 8675 Lamar Denver 422-1844 366-7700 Dec. 83	4 th Qtr. 82 Due to history between Cal-wood & Mert and travel restrictions contract was negotiated			3/4 Qtr. 82 10 ac 5 (15) 50				5 (20) 50	Cutting Complete October CSFS/USFS inspection 11/18/83			5 (30) 100	Close out - 12/83				
Gresham 25 ac 288 cds USFS	LH/St. Vrain CFMA		Negotiated Oct. 19, '82	Chuck Fowler Box 311 A.P. 80510 747-2562 4/83	4 th Qtr. 82 This area not set up for 9/23 Show-Me After E.A. work complete and to get additional work started			4 th Qtr. 82 10 ac 15 (25) 250	Nearly all cutting Completed; Salvage to continue								Clean up work on both areas to be completed 1984				
Gresham Add. 36 ac 380 cds. USFS	LH/St. Vrain CFMA		Negotiated extended area 7/14/84	SAME info. as above 6/30/84	in LH/st. Vrain this contract was negotiated							5 ac. 20 cds.	10 (15) 100 cd.			20 (35) 230 cd	To Continue 1984				
Clay - Fed. 25 ac. 225 cds. USFS	LH/st. Vrain CFMA		6/8/83 6/22/83	Phil Pitzer PO Box 61 Hederland 80466 258-7307 12/31/83								3	Cutting completed; Salvage to continue into 4 th Qtr			22 200 cd.	close out inspection 11/10/83				
Z - Fed. 42 ac. 435 cds. USFS			6/8/83 6/22/83	Tim Carlson 30690 Hwy. 72 Golden 642-7131 12/31/83								2 ac	slow start cutting after 3 weeks excellent progress			20 (22) 150 cd.	Rd. snowed out as of 12/2 inspection Ext. signed			8 (30) 150 cd	To be cont'd. 1984

Timber Sale Name Acreage, Vol & Ownership	Initial Contact, Set-up, Prescription or Plan	Marking Started Marking Completed	Sale Announcement Show Me Contract Signing	Contractor Name Address Phone # Contract End Date	J Comments	F	M	1st Qtr MBO Ac & Vol.	A Comments	M	J	2nd Qtr MBO (accum)	J Comments	A	S	3rd Qtr MBO (accum)	O Comments	N	D	4th Qtr MBO (accum)	Close Out Date Comments	
SL-McConnell # 3 50 ac 300 ads split up 8-84 3 blocks		83 →		Joe Bustumante 10 ac, Tracy McConnell 23 Public Blocks 17												2						
State Land #3 public blocks 17 ac.		83 →	9-27-84	Theobald, Luppee, Reinhardt Sturbaum → others to come.												7				3		
SL Fuelwood Timings 10.3 ac			4-26-84 4-27-84	5-11-84 5-25-84 Disney, Jorris, Byer Moore, Orback, Sinn-Penfold Holler, Elwood												6				3		
SL - Heil 14.1 ac 1984 small block 1 T			4-26-84 4-27-84	6-24-84 Tony Perry et al.												6				6		
Mattoons East B/C 39 ac 780 ads								5 ac				10				5 complete						
Graham Add(1) 36 ac 380 ads								0				1										Cutting Complete clean-up to be complete by term. of Graham Add. N.
Z-Fed 42 ac 435 ads								0				4 (20)				8 couple cutting						
Bakrat Fed 50 ac. 900 ads																6 complete						

Timber Sale Name Acreage, Vol & Ownership	Initial Contact, Set-up, Prescription or Plan	Marking Started Marking Completed	Sale Announcement Show Me Contract Signing	Contractor Name Address Phone # Contract End Date	J	F	M	1st Qtr MBO Ac & Vol	A	M	J	2nd Qtr MBO (accum)	J	A	S	3rd Qtr MBO (accum)	J	N	S	4th Qtr MBO (accum)	Close Out Date Comments
					Comments			Comments			Comments			Comments							
Rock Lake 38 ac 350 acs	Continued		from	1983				0				16				10 (85)				4 (84)	To Continue into 1985
Woods Fed 15 ac. 180 acs.	Continued		from	1983/84				0 (84) 0 (85)				0 (84) 0 (85)				0 (84) 5 (85)				0 (84)	To Continue into 1985

Continued

from 1983

new access via ① Feul ② Doublet agreements - Aug 84

cutting complete Term: 9/85

Continued

from 1983/84

cutting complete final inspection 9/8/85