

## Colorado State Forest Service Program Payment Request

	GRANT PROGRAM (CHECK APPROPRIATE PROGRAM TYPE):	
1	Bureau of Land Management Task Order Program	
,	Volunteer or Rural Fire Assistance (a.k.a.: VFA/RFA)	
I	Forest Land Enhancement Program (a.k.a.: FLEP)	
	Insect and Disease Prevention and Suppression Program	
\$	State Fire Assistance (a.k.a.: SFA)	
1	Front Range Fuels Treatment Partnership (a.k.a.: FRFTP)	×
5	Stevens Fuels Treatment Funds	
	Cooperative Fire Agreement (Active Fire Suppression Cooperators; CRS#R-24-103-206-01)	
Name: _	Crystal Lakes Road and Rec. A	
Address: _	300 Tami Road	
_	Red Feather Lakes, CO 80545	
-		
	bove named has submitted a project application that has been reled by the Colorado State Forest Service for funding from Federal Assista	
Grant Num	nber: 536614 - Crystal Lakes Cooperator Match: \$6,0	29.29
Approved	Funding: $\frac{\#10,4/0}{}$ Total Project: $\frac{\$/3,2}{}$	
CSFS Acco	bunt Number: $530926 - 5980$ Amount of Payment: $66$ ,	629.29
Circle one:	: 1 <sup>st</sup> Payment 2 <sup>nd</sup> Payment 3 <sup>rd</sup> Payment Final Paymen	
Approved	by Date:	

## DOWNER ASSISTANCE PROGRA ACCOMPLISHMENT REPORT FOR REIMBURSEMENT (Page 1)

Total

LULIN

3/17/08

**Totals** 

Project No. 536614-Crystal
(For Official Use Only-Lakes
No. from original application)
Crystal Lakes Road and Recreation Association Applicant name (please print):

Total

		Contracted Services <sup>1</sup>	Landowner Services <sup>2</sup>	
	Labor Cost (Actual)	\$12,375.76	\$882.82	A Labor Cost= \$13, 258.58
	Operating Exp <sup>3,*</sup> (Actual)	0	0	B Oper. Exp.=
	Value of donated services and materials (not an actual cost)	0	0	C Total value of donations
	Revenue Generated (from sale of wood products only) 4,*	. O	0	D Revenue=
	Project Cost	\$12,375.76	\$882.82	E Total Project (A+B+C-D) = /3,258.58
		,		Amount Originally Approved =  # 20,820
		otal cost was paid to CSFS ices? <u>\$</u> /50	for Products and/or	Amount to be Reimbursed 5 (.5XE) not to exceed Actual Costs  # 6,629.29
<sup>2</sup> Use <sup>3</sup> Equ. <sup>4</sup> Any <sup>5</sup> Rein * Atta	revenue generated from the mbursement amount canno	ndowner and volunteer tind. needed to complete project the sale of wood products at exceed amount approventation Form D (contractors)	ne. This is the maximum lect. (Tools and Equipme is deducted from total prod. No partial payments. or costs, your time ledger	nt purchases are not reimbursable.)
	penses are true and accura	•	_	$O$ $\circ$ $C$ $\prec$ $\cdot$
Maili	ng Address: Crystal	Lakes Road ?	Rec Ass.	City: Red Feather Lakes
Count	y: Larimer	Stale: Co Zip:	80545 I	Phone:
Practi	ce certified by:	forester of		
Paym	ent Approval:	program manager	Amount:	Date:
Return			nentation Form to your lo	cal Colorado State Forest Service District Office.

Retain documentation such as receipts and payment for six (6) years. The IRS considers reimbursable funds as ordinary income.

Please consult your tax advisor.



Project No. 536614 - Crystal Lakes

To be completed by CSFS forester:

P	ROGRAM:				
и	UI Incentives D-space:	I & D Pı	revention and Suppression	n – Bark Beetle: _	
F	LEP: FRFTP:>	STE	VENS' Fund:	SFA:	
WI	UI D-space Accomplishment:	,		X	
No	o. of D-spaces = Acre	es slash disp	posal =	Acres fuel brea	ks =
	Acres thinned = Acre	es pruned =			
I	& D Prevention and Suppression	Accomplis	shment:		
	No. of infested tree	es treated: _			
	Acres inspected and	treated:			
	Acres thinned:			4	
FL	EP Accomplishment (Not include	ed above):			
					75
#1	Plan Acres =	#5	Acres =	#9	Acres treated = $7.5$
#2	Acres tree planting =	#6	Acres treated =	#10	Acres of restoration =
	Acres treated =	#7	Acres treated =	#11	Acres =
#3	Acres treated =	#8	Acres treated =		
#4	Acres planted/ renovated =				



### **EXHIBIT B** ANT REPORT/REIMBURSEMENT REQUEST COMPETITIVE GRANTS



Project Number: 536614 - Crystal Lakes

In order to receive reimbursement, you must provide documentation supporting your expenditures covered by this initial disbursement and the corresponding match. You may request reimbursement on a monthly basis as you incur expenses, however the final 10% of the award amount will not be released until the final closeout report is received and accepted. Reimbursement requests must be accompanied by receipts for costs incurred and documentation of matching funds. Federal Funds cannot be used as sources for meeting the cost sharing (matching) provisions. Matching Funds are expenses for goods, services and labor necessary for project implementation and incurred by the applicant which are not reimbursed with Federal Funds.

1. Project #:	536614	2. Project Fundir	ng Amount:	\$10,410	3. Community Prote	cted.	Crystal Lakes, 1	Larimer County
4. Make Paymer	nt To:			5. Period of Pe	erformance:			
Name:	Crystal Lakes Road a	and Recreation As	ssociation	From:	8-Aug-05			
Address:	300 Tami Road			То:	30-Sep-09			
	Red Feather Lakes, C	CO 80545						
	complished? (Quantity mbers of defensible sp ury.)							
A total of 7.5 ac	cres were treated with	various prescripti	ons designed to in	mprove forest h	ealth and reduce avail	able wildfire fue	s by thinning	
and removal of p	rescribed flora. Two	private lots were i	included in the pr	oject with vario	us issues including me	ountein pine beet	le infestation,	
young stands wit	th thick sapling growth	, as well as stand	s with dwarf mist	tletoe infestation	. The project had an	educational com	ponent designed	
	d silvicultural practice							
	ystal Lakes as well as							
•								
7. Reimburseme	ent Request:	\$6,629.29						
	Reimbursement Reques		t exceed the total	Project obligation	on as identified in the	Project Docume	nt. The Total Re	imbursement
	cannot exceed the Tot							
		Current Pe	eriod			Project to	Date	
	Reimbursement Amount Requested	Matchin	g Funds	l otal Costs	Reimbursement Amount Requested	Matching Funds		Total Costs
	For Out of Pocket	Cash	Donated		For Out of Pocket	Cash	Donated	
	Expenses	(hard match)	(Inkind match)		Expenses	(hard match)	(Inkind match)	
Labor*	\$6,629.29	\$6,187.88	\$441.41	\$13,258.58	\$6,629.29	\$6,187.88	\$441.41	\$13,258.58
Material**								
Total								
Donated time an	d materials can only be	counted towards	the matching con	mponent.	<u></u>			
	costs or \$19.51/hour fo							
** Use actual c	osts or fair market valu	ie of donated mat	erials, supplies, o	or equipment use				
8. Amount Paid	to CSFS for Products	and/Or Services:	\$150.00					
O I	h the amou			for the	work completed and d	aguraantad ahay	a Loortifu that to	the best of m
knowledge and b	bursement in the amount of this report is corn	ect and complete	an that all outlay					o the best of my
knowledge and o	This report is con	cot and complete	un that an outlay.	s reported are re	the purposes set for	in in the project (	io danionio.	
Signature:	Omus 2	tobers		Date: 9 -	28-2009			
	true and accurate and	all cost share is tr	ue and accurate.					
10. Certification	(To be completed by	CSFS District):	<u> </u>					
Work meets n	nipimum standards as	set forth by CSES	S.					
Signature:	111	> (		<b>A</b>				
Signature.			1	Date: 9	30-09			

# LANDOWNER ASSISTANCE PROGRAMS COST DOCUMENTATION

I have incurred the following expenses for completion of the LOA Program practice for which I have been funded. These expenses are itemized below. Labor rate to be used if landowner is doing the work is \$19.51/hr. Separate expenses by component (activity). Attach receipts.

Landowner Signature

Date	By Whom:	Activity/Expense:	Hours	Expenses
8/29/2008	Gary Poage	Inspection of Project	5	
8/29/2008	Ronnie Owens	Inspection of Project	5	
9/20/2008	Gary Poage	Inspection of Project	1.75	
10/27/2008	Gary Poage	Site Preparation	4.5	
10/27/2008	Ronnie Owens	Site Preparation	4.5	
10/27/2008	Ernie Kormarek	Site Preparation	4.5	
11/10/2008	Gary Poage	Site Inspection/Contractors	3	
11/24/2008	Gary Poage	Site 6.3 Acre Expansion	1.75	
11/24/2008	Gary Poage	Contract Negotiation	1.25	
11/24/2008	Gary Poage	Site 6.3 Acre Expansion Preparation	1	
7/13/2009	Ronnie Owens	Site Inspection/Contractor	5	
8/26/2009	Ronnie Owens	Site Inspection/Contractor	5	
9/25/2009	Ronnie Owens	Final Site Inspection/Contractor	3	
			-	

247 FALLS CREEK DRIVE BELLVUE, 80512

#### INVOICE

DATE	INVOICE #
7/25/2006	2015
TERMS:	Due on receipt

#### CLIENT:

CRYSTAL LAKES ROAD AND RECREATION ASSOC. ATTN: JODY SANDQUIST 300 TAMI RD. RED FEATHER LAKES, CO 80545 PROJECT

FILING 15/12 FMDP PHASE III PREP/ADMIN

<del>(</del>				
ITEM	DESCRIPTION	QTY	RATE	AMOUNT
FORESTRY SERVICES	FILING 15/12 FMDP PHASE III PREP/ADMIN*	2.5	70.00	175.00
	BILLABLE HOURS: 7/24/06 8:00-10:30	_		
	PRINT AND ASSEMBLE 11 BID SOLICITATION MAILINGS WITH CUSTOM COVER LETTERS, MAIL TO POTENTIAL BIDDERS.	-		
	*WITHIN BUDGETED EXPENDITURES, PHASE III			
	ı			
	×			
<i>y</i>				
		12		•
v				
6.				
^				

TOTAL

\$175.00

\$5 28.06

PAYMENTS/CREDITS

\$0.00

BALANCE DUE

\$175.00

PHONE: 970-495-1719

247 FALLS CREEK DRIVE BELLVUE, 80512

### INVOICE

DATE	INVOICE #
7/25/2006	2016
TERMS:	DUE ON RECEIPT

### CLIENT:

CRYSTAL LAKES ROAD AND RECREATION ASSOC.

ATTN: JODY SANDQUIST

300 TAMI RD.

RED FEATHER LAKES, CO 80545

PROJECT

FILING 15/12 FMDP PHASE III PREP/ADMIN

ITEM	DESCRIPTION	QTY	RATE	AMOUNT
FORESTRY SERVICES	FILING 15/12 FMDP PHASE III PREP/ADMIN*	11.5	70.00	805.00
Š	BILLABLE HOURS - PROJECT ADJUSTMENTS FOR PARCEL 15066 WITHDRAWAL FROM PHASE III:			
<i>Y</i>	06/21/06 16:00-17:00 1.00 HRS REVIEW CONTRACT SCHEDULE, DEVELOP NEW TIMELINE AND POTENTIAL NEW MAP BOUNDARIES			
	07/06/06 09:15-11:30 2.25 HRS PHASE III BOUNDARY - GROUND CHECKS/ADJUSTMENTS FOR WITHDRAWAL OF REBMAN PARCEL			
	07/06/06 12:15-14:00 1.75 HRS REVIEW FMDP AND PHASE III PROJECT WITH E. HANSON AT PROJECT SITE			
-	07/18/06 13:00-16:30 3.50 HRS INITIAL GIS MAP/CONTRACT/BID PACKAGE REVISIONS			•
,	07/19/06 07:00-10:00 3.00 HRS FINAL GIS MAP/CONTRACT/BID PACKAGE REVISIONS, ASSEMBLE PDF'S, SENT TO ED AND JODY			
	*Outside budgeted expenditures, Phase III. Work required to adjust field boundaries, maps, RFB and contract for withdrawal of parcel 15066 and inclusion of compensating acreage in Greenbelt.			

TOTAL \$805.00


PAYMENTS/CREDITS

\$0.00

BALANCE DUE

\$805.00

PHONE: 970-495-1719



247 FALLS CREEK DRIVE BELLVUE, 80512 RECEIVED NOV 0 2 2006

INTERED

NOV	1	1	2006	
140 4			-	

Ь	
DATE	INVOICE #
10/30/2006	2018
TERMS:	DUE ON RECEIPT

INVOICE

CLIENT:

CRYSTAL LAKES ROAD AND RECREATION ASSOC. ATTN: JODY SANDQUIST

300 TAMI RD.

RED FEATHER LAKES, CO 80545

**PROJECT** 

FILING 15/12 FMDP PHASE III PREP/ADMIN

ITHIN PHASE III	1.75	70.00	122.5
G ACCESS AT		X 60	
C area	Show of the state	- Sannand	•
Ch Browngon all			
	oh Charagel Charas	oh Green delt orne grant	Oh Greenhall Comment Comment

TOTAL

\$122.50


PAYMENTS/CREDITS

\$0.00

BALANCE DUE

\$122.50

PHONE: 970-495-1719



247 FALLS CREEK DRIVE BELLVUE, 80512



NOV 1 1 2006

INVOICE

DATE	INVOICE #
10/30/2006	2019
TERMS:	DUE ON RECEIPT

	107 307 2000	2010
	TERMS:	DUE ON RECEIPT
CI IENT'	PRO IFCT	

CRYSTAL LAKES ROAD AN ATTN: JODY SANDQUIST 300 TAMI RD. RED FEATHER LAKES, CO		FILING 15/12 FMDP PHASE	E III PREP	/ADMIN	
ITEM	DESCRIPTION		QTY	RATE	AMOUNT
FORESTRY SERVICES	FILING 15/12 FMDP PHASE III PER III MATCHING GRANT BUDGET)  BILLABLE HOURS -  10/14/06 11:00-12:00 1.00 F REVIEW SLASH PILES WITH DON, II  10/14/06 12:00-15:00 3.00 F MET WITH NEW OWNERS OF 150 PARTICIPATION IN PHASE III. AGREE  10/19/06 11:30-12:15 0.75 ADJUSTED TIMBER MARKING ON L MCGEHEE MEETING.	HR MAP LOCATIONS. HRS 76 (MCGEHEES), DISCUSSED ED TO FULLY PARTICIPATE.	4.75	70.00	332.50
	À	s &	4		•

TOTAL

\$332.50


PAYMENTS/CREDITS

\$0.00

BALANCE DUE

\$332.50

PHONE: 970-495-1719



247 FALLS CREEK DRIVE BELLVUE, 80512

### INVOICE

DATE	INVOICE #
8/22/2007	2024
TERMS:	DUE ON RECEIPT

#### CLIENT:

CRYSTAL LAKES ROAD AND RECREATION ASSOC. ATTN: JODY SANDQUIST 300 TAMI RD. RED FEATHER LAKES, CO 80545

		-			-	т
P	П	v	J	ㄷ	C	

FILING 15/12 FMDP PHASE III PREP/ADMIN

ITEM	DESCRIPTION	QTY	RATE	AMOUNT
FOR. MGNT. CONSU	FILING 15/12 FMDP PHASE III PREP/ADMIN	4	70.00	280.00
	BILLABLE HOURS -			
FOR. MGNT. CONSU	08/10/07 13:00-17:00 (4 HRS; 1/2 DAY MINIMUM) SITE REVIEW WITH ERIC HAENSCHEN (DEFENSIBLE SPACE) FILING 15/12 FMDP PHASE III PREP/ADMIN BILLABLE HOURS -	2	70.00	140.00
	09:30-11:30 (2 HRS) PHASE III PHONE CALLS: JIM WARD, DENISE WHITE AND ERIC HAENSCHEN, RE PROJECT LOGGER CONTRACT DETAILS AND POSSIBLE TIME EXTENSION.			
	* % v			
	TIL.			
	Ecme, Blow			

TOTAL

\$1,487.50

PAYMENTS/CREDITS

\$0.00

BALANCE DUE

\$1,487.50

PHONE: 970-495-1719



247 FALLS CREEK DRIVE

RECEIVED AUG 2 4 2007

INVOICE

DATE	INVOICE #
8/22/2007	2024
TERMS:	DUE ON RECEIPT

CLIENT:

BELLVUE, 80512

CRYSTAL LAKES ROAD AND RECREATION ASSOC.
ATTN: JODY SANDQUIST
300 TAMI RD.
RED FEATHER LAKES, CO 80545

PROJECT

FILING 15/12 FMDP PHASE III PREP/ADMIN


ITEM	DESCRIPTION	QTY	RATE	AMOUNT
FOR. MGNT. CONSU	FILING 15/12 FMDP PHASE III PREP/ADMIN	4	70.00	280.00
FOR. MGNT. CONSU	BILLABLE HOURS - 05/29/07 09:00-13:00 (4 HRS; 1/2 DAY MINIMUM) SITE REVIEW WITH JIM WARD. FILING 15/12 FMDP PHASE III PREP/ADMIN	1.5	70.00	105.00
	BILLABLE HOURS -			
	06/14/07 16:15-17:45 (1.5 HRS; 1/2 DAY MINIMUM WAIVED, IN AREA)			
FOR. MGNT. CONSU	RESET WEST BOUNDARY FOR 7.9 AC TOTAL, REFLAG SKID TRAILS FILING 15/12 FMDP PHASE III PREP/ADMIN	4	70.00	280.00
	BILLABLE HOURS -			
For. Mgnt. Consu	6/28/07 09:00-13:00 (4 HRS; 1/2 DAY MINIMUM) SITE REVIEW WITH TONY MAHON (FIRE READY) AND JIM WARD. FILING 15/12 FMDP PHASE III PREP/ADMIN	5.75	70.00	402.50
	BILLABLE HOURS -			
	07/04/07 16:00-18:00 19:00-22:45 (5.75 HRS)			
	FULL RECALCULATION OF PHASE III CRUISE VOLUME DATA, TO ACCOUNT FOR NEW BOUNDARIES; EMAILED TO JIM WARD AND TONY MAHON.			*

TOTAL

PAYMENTS/CREDITS

BALANCE DUE

PHONE: 970-495-1719



To:

GARY POAGE

Invoice No.

75453

SEPTEMBER 23, 2008

PARKER, CO 80138

20845 SHEFIELD PLACE

Date: . Unit Cost Item Total CRYSTAL LAKES FOREST MANAGEMENT PROJECT PHASE III 5 HOURS X \$30.00/HOUR - REVIEW OF PHASEIII PROJECT AREA MARKING 150.00 Tax Exempt No. Sales Tax 150.00 Total CK-CA-MO Amount Paid: Amount Due 150.∞ OCTOBER 23, 2008 Payment Due By

Remit to:

COLORADO STATE FOREST SERVICE FORT COLLINS DISTRICT 5060 CAMPUS DELIVERY. BLDG 1052 FORT COLLINS, CO 80523-5060

CK#	Dated	d
Rcv'd By	F.Y.	
Fund	ing	Amount
223510	0640	150.00
Deposit No.		Date



# Alpine Forest Management, LLC

Date: 1/11/2009 INVOICE # 001245

AFM STRIVES FOR COMPLETE CUSTOMER SATISFACTION

Gary Poage Crystal Lakes Road and Recreation Association 300 Tami Rd. Red Feather Lakes, 80545

Salesperson	Job	Po	lyment lerms	Due Date
				1/11/2009
Description		Qty.	Unit Price	Line Total
Fire Mitigation fo	or Stands: S7A1, S7A2, S7C2, S7PC10, S12A	1	\$1,938.00	\$1,938.00
			Subtotal	\$1,938.00
			Sales Tax	\$0.00
	1e V.		Total	\$1,938.00

Thank you for your business!

Make all checks payable to Alpine Forest Management

3912 Elmhurst Drive

Fort Collins, Colorado 80526

US

Phone: 970-631-4672 Email: morbark@earthlink.net

APPROVED BY GLP

OIANA SELBY

OIANA 1/13/09/41



RECEIVED JAN 24 2009 HANTERED SAM 24 2003



# Alpine Forest Management, LLC

Date: 1/11/2009 INVOICE # 001246

AFM STRIVES FOR COMPLETE CUSTOMER SATISFACTION

Gary Poage Crystal Lakes Road and Recreation Association 300 Tami Rd. Red Feather Lakes, 80545

Salesperson	Job	Paym	ent Terms	Due Date
		and the second s		1/11/2009
Description		Qty.	Unit Price	Line Total
Fire Mitigation-5	6A-Felling	1	\$1,145.00	\$1,145.00
			Subtotal	\$1,145.00
			Sales Tax	\$0.00
	, <b>3</b>		Total	\$1,145.00

Thank you for your business!

Make all checks payable to Alpine Forest Management

Fort Collins, Colorado 80526

Phone: 970-631-4672 Email: morbark@earthlink.net

RECEINED JAN 24 2009

APPROVED BY CSFS) & GALP

OIANA 13/09 MIP



FINITE HED



Date	Invoice #
9/25/2009	95

Bill To			,,	
Crystal Lakes	Road & Re	c Assn		

Quantity		- [	Description			Rate	Amount
1	Skidding of l Falling and s	logs on Tract S6A skidding of logs on Trac	t S5C		-	744.25 3,876.00	744.2 3,876.0
						\$3-26-09 GMC	
						19-20 GMC	
Ph	one#			E-mail		Tatal	04.620
(970)	631-6354		afm.	llc@comcast.net		Total	\$4,620.2

Defensible Space, LLC

Wildfire Management & Restoration
2803 Silver Fox Road Fort Collins, Colorado 80526

Eric Haenschen, General Manager 970-231-0366

eric@defensiblespace.net

LHOA - Gree	enbelt committee	
ami Road		
ami Road		

### INVOICE

Friday, September 25, 2009 Terms: NET 10 Days after invoice date above

Contact person, phone, e-mail	
Lot 219 Filing 12	
rowens1792@yahoo.com	

Description	Date	Quanitity		
Chipping of slash	9/24-9/25	1.00	\$ 1,600.00	\$ 1,600.00
	1			\$ -
				\$ -
				\$ -
				\$ -
				\$ -
	1 1			

BALANCE \$ 1,600.00

Please make checks payable to Defensible Space, LLC

Sita Addrage

### Thank you for your business!

Terms: Net 10 DAYS AFTER INVOICE. Any claims or actions for collection shall include interest at a rate of 2% per month, plus reasonable attorney fees and costs. All lien rights are reserved. There are no warranties express or implied. Defensible Space, LLC cannot be held liable for any losses resulting from wildfire. Contractor or owner agree to retain no more than 10% retainage and agree to pay balance in full within 10 days of job completion. Changes after completion involve additional charges.

\$97,09 9.26,0°

### **Summary - PO S036347**

# **ENCUMBERED**

PO/Reference No.

S036347

Supplier

CRYSTAL LAKES ROAD AND

Genera	l Information	Shipping	Information	Billing	/Payment
PO/Reference No.	S036347	Ship To		Bill To	
Revision No.	0	Attention: Karen	Carlin	Accounts Pa	
Priority	Normal	Building: 1050 Room Number: -		Colorado Sta 6003 Campi	
Supplier Name	CRYSTAL LAKES ROAD AND	Department: 506		Fort Collins,	CO 80523-
Address	RECREATION ASSN 300 TAMI RD RED FEATHER L, CO 80545 US	Colorado State U 200 West Lake S 0001 Campus De Fort Collins, CO & United States	treet livery	6003 United State	es
Phone	+1 (970) 881-2250			Address	AP
Supplier Fax No.	+1 (970) 881-2085			Code	
Purchase Order Date	5/19/2009	ShipTo Address Code	0001-1		
Total	10,410.00 USD			Billing Option	ons
Requisition Number	11040615	Delivery Options	s	Accounting Date	
		Expedite	×	Payment	0% 0, Net 30
Contact Information		Ship Via	Best Carrier-Best	Terms	
Owner Name	Karen Carlin		Way	F.O.B.	Destination
Owner Phone	+1 (970) 491-3006	Delivery			*
Owner Email	Karen.Carlin@ColoState.EDU				9.1

#### **Distribution Information Supplier Information Distribution Methods** Supplier Information The system will distribute purchase orders using the method(s) indicated below: Contract no value Account Code Email (HTML Attachment) JOHN.SWARO@COLOSTATE.EDU Pricing Code 1 Distribution options have been overridden for this PO Quote number Note to Supplier no note **Distribution Options** Attachments for supplier Supplier Terms and Conditions Order <FONT SIZE=2>Purchase Order Terms and Conditions acceptance http://www.purchasing.colostate.edu/pages/pdf/potermsconditions.pdf instructions

Accounting Codes	S
Account	Sub Code
530926	5980
06CPG SFA FRFT FC -USDA-USFS-FOREST RESEARCH	

		Line Ite	em Details		
Product Des	cription	Cata No	alog Size / Packaging	Unit Price Quanti	ty Ext. Price
CHECK ORD	ER REQUESTS (AFE)	0		10,410.00 USD 1	10,410.00 USD
AFE	3-Payments for	Taxable	x		11040615
EXCEPTION LIST	program obligations which have been pre-	Capital Expense	e <b>X</b>	Number External Note	no note
Description	FINANCIAL	Commodity	no value	External Note	io note



# Alpine Forest Management, LLC

Date: 1/11/2009 INVOICE # 001245

AFM STRIVES FOR COMPLETE CUSTOMER SATISFACTION

Gary Poage Crystal Lakes Road and Recreation Association 300 Tami Rd. Red Feather Lakes, 80545

Salesperson	Job	Payment Terms	Due Date
			1/11/2009

Description	Qty.	Unit Price	Line Total
Fire Mitigation for Stands: S7A1, S7A2, S7C2, S7PC10, S12A	1	\$1,938.00	\$1,938.00
		Subtotal	\$1,938.00
		Subtotal Sales Tax	\$1,938.00 \$0.00

### Thank you for your business!

Make all checks payable to Alpine Forest Management

3912 Elmhurst Drive

Fort Collins, Colorado 80526

US

Phone: 970-631-4672 Email: morbark@earthlink.net





# Alpine Forest Management, LLC

Date: 1/11/2009 INVOICE # 001246

AFM STRIVES FOR COMPLETE CUSTOMER SATISFACTION

Gary Poage Crystal Lakes Road and Recreation Association 300 Tami Rd. Red Feather Lakes, 80545

Salesperson	Job	Par	yment Terms	Due Date
				1/11/2009
Description		Qty.	Unit Price	Line Total

 Subtotal
 \$1,145.00

 Sales Tax
 \$0.00

 Total
 \$1,145.00

### Thank you for your business!

Make all checks payable to Alpine Forest Management

3912 Elmhurst Drive

Fort Collins, Colorado 80526

US

Phone: 970-631-4672 Email: morbark@earthlink.net



# LANDOWNER ASSISTANCE PROGRAMS COST DOCUMENTATION

I have incurred the following expenses for completion of the LOA Program practice for which I have been funded. These expenses are itemized below. Labor rate to be used if landowner is doing the work is \$19.51/hr. Separate expenses by component (activity). Attach receipts.

Landowner	Signature

Date	By Whom:	Activity/Expense:	Hours	Expenses
****				
				7:
		7		

#### **EXHIBIT B**

# GRANT REPORT/REIMBURSEMENT REQUEST COMPETITIVE GRANTS

Project Number:

In order to receive reimbursement, you <u>must</u> provide documentation supporting your expenditures covered by this initial disbursement and the corresponding match. You may request reimbursement on a monthly basis as you incur expenses, however the final 10% of the award amount will not be released until the final closeout report is received and accepted. Reimbursement requests must be accompanied by receipts for costs incurred and documentation of matching funds. Federal Funds <u>cannot</u> be used as sources for meeting the cost sharing (matching) provisions. <u>Matching Funds are expenses for goods, services and labor necessary for project implementation and incurred by the applicant which are not reimbursed with Federal Funds.</u>

1. Project #:		2. Project Fundi	ng Amount:		3. Community Prote	ected:		
4. Make Payme	ent To:			5. Period of Po	erformance:			
Name:				From:				
Address:				To:				
			- N					
acres treated, nu sheets as necess								
7. Reimbursem	ent Request:							
	Reimbursement Request cannot exceed the To					Project Docume	nt. The Total Re	imbursement
		Current P	eriod		Project to Date			
	Reimbursement Amount Requested	Matchir	ng Funds	Total Costs	Reimbursement Amount Requested	Matching Funds T		Total Costs
	For Out of Pocket	Cash	Donated		For Out of Pocket	Cash	Donated	
Labor*	Expenses	(hard match)	(Inkind match)		Expenses	(hard match)	(Inkind match)	
Material**								
Total								
Donated time an  * Use actual  ** Use actual c	d materials can only b costs or \$19.51/hour fo costs or fair market value to CSFS for Products	or donated or volu- ue of donated ma	unteers' time. iterials, supplies, o	-	e.			
			. J					
	nbursement in the amore pelief this report is corn		e an that all outlay		completed and document the purposes set for			best of my
Signature:				Date:				
All expenses are	true and accurate and	all cost share is t	rue and accurate.					
10. Certification	(To be completed by	CSFS District):						
Work meets 1	minimum standards as	set forth by CSF	S.					
Signature:				Date:				
(3/3)								



## LANDOWNER ASSISTANCE PROGRAMS APPLICATION FOR COST-SHARE

PROJECT NUMBER:	536614
(For Official Use	Only)

NAME: Crystal Lake	s Road and Re	creation Asso	ciation		
MAILING ADDRESS:	300 Tami Ro	oad			
City:	Red Feather	Lakes	State: C	O	
Zipcode:	80545				
TELEPHONE NO: (970)	881-2250				
PROJECT ADDRESS/LE	GAL DESCR	IPTION: Sec	tion 11, T10N, F	R73W, Larimer C	County, Colorado
DD A COLCEG TO DE COL	ADI EZED DI	7 37 1	1 2007		
PRACTICES TO BE COM	MPLETED BY				
Landowner and CSFS:		Dat CSFS:	e		
Practice No. &	Owantity		Maximum	C/S Amount	C/S Amount
	Quantity	Quantity Approved	C/S Amount		
Component Title	Requested	Approved	Eligible	Requested	Approved
LOA-9 Fire and	7.5 acres	7.5 acres	N/A	\$10,410	\$10,410
Catastrophic Risk	7.3 acres	7.5 acres	IN/A	\$10,410	\$10,410
Reduction: fuels reduction,					
dwarf mistletoe treatments,		,			
thinning, and pile burning					
knowing I will be receiving cost- expenses incurred prior to appurmust meet the standard set for each partial payments for FLEP or with As a cooperator, I certify by sign.	roval of my appli ch component. Fo hout prior approve	cation. Work m r FLEP, practice al.	ust be completed ac s must be maintained	ccording to approved ed for a minimum of	plan and application, and 10 years. There are no
proposed for debarment, declared					
agency. I also agree to immediate					
LANDOWNER SIGNATI	IDE T	39	1. Genera	DATE: //-/	17-45
To be completed by CSFS:	KE. Jodean	- ano	sust, manay	a DATE. // /	765
To be completed by CSFS.					
CSFS FIELD REVIEW S	IGNATURE:			DATE:	
(Additional USFWS guideli	_				
PROGRAM: FRFTP					
The state of the s	for list of curr	ent LOA prog	grams.		
C/S APPROVED:		A	MOUNT: \$10,	410 DATE	):

Program eligibility is without regard to race, color, religion, national origin, age, gender, sexual orientation, veteran status or disability. For more information contact your local Colorado State Forest Service District Office.

CSFS REQUEST FOR SUPPLIES OR SERVICES (other than GSA) CSFS # 805 Rev. 02/04/05 Date: 4/29/2009 Requested By: Diana Selby Resale to: CSFS Invoice #: Ship To: Fort Collins District Vendor: Crystal Lakes Road i Recreation Association 300 Tami Road Red Feather lakes, CO 80545 (PLEASE PROVIDE COMPLETE ADDRESS) (PLEASE PROVIDE COMPLETE DELIVERY ADDRESS) Sole Source (attach completed Sole Source Justification Form) Reason for Vendor Selection: Terms: Previous Supplier & Other Shipping Instructions: Delivery Date: Deliver to: FOB Fort Collins, Colorado FOB Initials Bldg Phone Room Description of Supplies or Services Unit Price Account Subcode UOM Item Total Oty 5980 Crystal lakes Road; Rec. Assoc. Will \$10,410 530926 1 wilize grant and matching funds 2 to treat at least 7.5 Vacres 3 on both private and Association-4 owned lots. Work will include 5 patch-cuts, some thining, and 6 slash disposal by chipping or burning and is located in 8 primakly lodgepole pine 9

Expenditure Approval:

Authorized Signature:

Date:

Subtotal: \$ 10,410

TOTAL: \$ /0,410

Discount: \$


10

SPECIAL INSTRUCTIONS:

Gary Poage Oct. 08

gary@poage.cem

303 841-2713
303 919-2642
(Cell)
16 60 lots
500 acres green






Fig. 2. CLRRA F15/12 Forest Management Demonstration Project. Phase III is highlighted in yellow: private parcels 15076, 12219, 15066, and greenbelt stands S5C and S6A.

### Front Range Fuels Treatment Partnership Vegetation Management Program Project Funding Proposal Form

CSFS District: Fort Collins Date: August 8, 2005

Cooperators: Crystal Lakes Road & Recreation Association, Crystal Lakes Fire Protection District and owners of

23 private parcels.

Project Name: Phase III: Crystal Lakes Road & Recreation Association - Forest Management Demonstration

Project - F15/12

Funding Type Requested: Companion Funds FRFTP Funds X Planning Funds

- Have you applied for any other grants for this project? Yes X No\_\_\_\_

- If so, which other grants have you applied for?

(1) CSFS matching funds, initial patchcut treatments on this demonstration project completed January 2002

(2) Phase II, 14.6 acres - treatments completed July 16, 2005, burning scheduled Fall 2005

Legal Description: Section 11 T10N R73W

Common Name of Property or Parcel: Panhandle Creek Watershed

Parcel Number: Various

County: Larimer

**Prescription:** Fuels reduction, dwarf mistletoe treatments, crown thinnings, thin from below, precommercial/sanitation thinning (saplings), pile burning. For more detail please refer to the "Project Narrative and Comments" section.

Size of Practice: Total Demonstration Project acres: 82.3

Targeted Treatment Acres: 64.8 Phase III, this Proposal 7.5

Species: Lodgepole pine, subalpine fir, engelmann spruce

Product to be Harvested: Will require removal of merchantable products (post, pole and firewood).

Volume of Product: minimal

**Estimated Direct Costs: \$20,070** 

Estimated Value (Gross): minimal

Estimated Duration: 12 months

Other Benefits: treatments will reduce fuel loads in conjunction with direct intervention for dwarf mistletoe control, and consequently improve forest quality and sustainability for existing and future home sites. The wide variety of prescribed silvicultural treatments are also crucial for demonstrating the need for, and results of, applied forest management in a mountain subdivision, as well as providing functional experience in a collaborative framework among private landowners, the Crystal Lakes Road & Recreation Association and the Association's Greenbelt Management Committee.

**Project Narrative and Comments:** This is Phase III of an estimated five-part program on the F15/12 Forest Management Demonstration Project (FMDP). The Crystal Lakes Road & Recreation Association (CLRRA) consists of 4800 acres divided among approximately 1750 private landowners and common greenbelt (HOA) holdings,

located approximately 5 miles normwest of Red Feather Lakes. Cover type distribution is 84% forest, 11% meadow or unforested openings, 4% riparian zones and 1% open water. CLRRA is surrounded by a combination of private and USFS holdings. The FMDP area is occupied by several new homes, numerous small storage outbuildings and planned new homesites.

This area was selected in 1999 as a focal point for cooperative forest management due to the varied forest conditions, ranging from even-aged high-density lodgepole pine/subalpine fir stands to multi-storied lodgepole pine stands heavily infested with dwarf mistletoe, and due to the expectation that home development will accelerate in the immediate area in coming years. The demonstration project boundary encompasses 82 acres and includes 34 parcels. For this Phase III, 7.5 acres (3.2 ac of greenbelt and 4.3 ac across 3 private parcels) are included for joint treatment to be implemented under the supervision of the Greenbelt Management Committee (GMC). Four landowners are privately implementing treatments (6.7 ac) within the project area.

CLRRA provided funds for a forest inventory conducted in 1999, and a proposed plan was considered by the GMC and participating landowners. A combination of public meetings and one-on-one consultations with individual property owners culminated in the approval of proposed silvicultural treatments by the GMC. A primary objective is to treat forest stands as cohesive ecological units rather than focusing on small parcels independent of adjacent forest conditions.

Two forest conditions dominate the FMDP area. To the west, dense contiguous stands of mature lodgepole pine are marked by areas of dense subalpine fir regeneration. To the east, forest cover is generally multi-storied and characterized by an active, extensive dwarf mistletoe infestation, high mortality rates and areas of extensive blowdown.

As approved in the FMDP management plan, cooperation among adjacent landowners has permitted forest management across true forest stands. Silvicultural and fuels reduction treatments address forest issues that would otherwise be confined to suboptimal measures within the boundaries of small ownerships. Thus, treatments are based on forest needs and collective landowner objectives without regard to artificial ownership boundaries that divide identifiable stands.

The first project phase, implemented in 2002, concentrated on installation of small patchcuts in areas with heavy blowdown and the most serious dwarf mistletoe infestations. Funding assistance was provided by the Colorado State Forest Service. Burning of slash piles was completed in 2004.

The focus of Phase II involved continuation of patchcut installations, and a combination of crown thinnings, thinning from below, and regeneration thinning across the balance of the east side of the FMDP area.

Phases III-V will concentrate on remaining parcels owned by participating landowners, additional landowners that may later decide to participate, and extensive greenbelt on the west side of the FMDP.

#### Phase III is the focus of this proposal.

Stand 7 is a multi-storied uneven-aged lodgepole pine stand heavily infested with dwarf mistletoe. High mortality rates, windthrow and the high incidence of young DM-infested understory trees, combined with heavy ground fuel loads, are being addressed by incremental installation of patchcuts over several decades. Stand 7 is divided into two primary treatment components - patchcuts (S7PC1, S7PC2, etc.) and areas between patchcuts (Stand 7A). Initial stand-level stocking in Stand 7 was approximately 67 sq ft/ac. Residual targeted stocking in patchcuts (1/3 of Stand 7 area) is 0 to 5 non-lodgepole pine overstory trees/ac (0-3 sq ft/ac), with scattered non-lodgepole pine saplings left uncut where available. In Stand 7A, between patchcuts, the prescribed crown thinning is designed to reduce stocking and ladder fuels in higher-density clumps, while facilitating skidder entry for removal of dead-and-down trees where feasible. Estimated stand 7A pre-treatment mean BA is 70 sq ft/ac, and estimated post-treatment 7A stocking is 50 sq ft/ac. Targeted post-treatment mean BA across all of Stand 7 is 34 sq ft/ac, including patchcuts.

<u>Parcel 12219</u> is the final parcel that will treated in Stand 7. One patchcut and portions of S7A are included are being treated as described above for Stand 7. Stand S7C2 is an exception in that it was previously a clearcut laid out as a road fuel break approximately 20 years ago. It is now a lodgepole pine sapling stand with very early DM infestation from Stand 7 overstory trees to the east. The treatment is a sanitation thinning with an estimated pre-treatment stocking 2500 TPA and a targeted residual stocking 300 TPA. The balance of Stand 7 stocking is described above.

<u>Parcel 15066</u> is the same as Stand 7, but is designated as Stand 9 for management purposes. The landowner would participate only if specific vegetation screening was left in place, and this caveat combined with complex stand conditions resulted in delineation of 7 small stands within the parcel. Core objectives are the same as for Stand 7.

S9A	Crown thinning
S9B	Removal of all overstory trees (DM-infected); understory screening must be maintained
	with treatment scheduled for next entry.
S9B1	Sanitation thinning
S9B2	Patchcut
9C	Removal of all overstory trees (DM-infected); understory screening must be maintained
	with treatment scheduled for next entry.
9E1	Removal of all overstory trees (DM-infected); understory screening must be maintained,
	with treatment scheduled for next entry.
9E2	Removal of all overstory trees (DM-infected); understory screening must be maintained
	with treatment scheduled for next entry.

The result will be establishment of a new stand, starting with the current patchcut and continuing with patchcut expansion across two subsequent entries in later decades; immediate overstory and understory fuels reduction in S9A, S9B2 and S9B1; reduction of DM threat in S9C, S9B1, S9B and S9E2; and, continued landowner enjoyment by facilitating road/neighbor vegetative screening on the east and northeast boundaries. Resulting treatment area is 0.4 ac patchcut, 0.2 ac sanitation thinning in DM-infested small posts, 0.5 ac crown thinning in DM-infested post and pole stand (to be pathcut in future entry), and visual screening of 0.5 ac in overstory removal with understory saplings unthinned until next entry.

Parcel level: initial stocking 102 sq ft/ac; targeted residual 82 sq ft/ac.

Parcel 15076 was at one time the same as Stand 7, but has been significantly modified by sporadic overstory felling with logs left in place on the ground. Both stands (S12A and S11A) have significant patches of lodgepole pine saplings with varied amounts of DM, and a DM-infested overstory. S12A has higher stocking in overstory trees, while most of the overstory has been felled in S11A. Objective is to reduce DM infestation in the understory and guide favorable stand development. Failure to treat these stands will result in a heavy DM infestation and subsequent multi-storied stands of dense ladder fuels in future decades with significant ground fuels loads in place - the very same condition being remedied in Stand 7.

S12A	Crown thinning/sanitation thinning
S11A	Overstory removal/sanitation thinning

Parcel level: initial stocking <5 sq ft/ac of DM-infested overstory; targeted overstory residual 0 sq ft/ac. Estimated lodgepole pine understory stand mean stocking of 600 TPA (established in patches), estimated target residual mean 150 TPA.

Stand 6 (S6A is CLRRA Greenbelt) was started in Phase II and will be completed in Phase III. It is a relatively isolated lodgepole pine post/pole stand with a manageable level of DM. The objective is to reduce stocking to the lowest level possible while minimizing natural regeneration opportunities. Steep slopes, boulders and difficult access are critical stand characteristics. The thinned stand will provide an important fuel break along Shoshoni Drive. Stand 6 is the only unit on the east side of the FMDP where a conventional thin-from-below can, and will, be applied. Numerous people, including the 12212 landowner on the east side of S6, have commented on the high quality of the treatments already done on S6E during Phase II.

Stand level: initial stocking 132 sq ft/ac; targeted residual 70 sq ft/ac.

Stand 5C (CLRRA Greenbelt) is a 1-acre portion of Stand 5. S5 is a dense even-aged lodgepole pine stand on north/northwest moderately-steep slopes within and along a northeast/southwest draw, with widespread and intensive DM. The only viable silvicultural alternative is to restart the stand. However, to keep the FMDP viable and to minimize the installation of outright clearcuts, the approved alternative for S5 is to start regenerating the stand but leave an overstory component to enhance aesthetics. The effect will be the appearance of a shelterwood cut, but the

retained overstory has no intended silvicultural purpose and will be removed after regeneration is established to prevent understory DM infection.

Stand level: initial stocking 164 sq ft/ac; targeted residual 20 sq ft/ac.

Landowners that have chosen to implement their own treatments are aided by the guidance of a professional forester hired by CLRRA to mark and prepare ground treatments in accordance with the approved silvicultural guidelines.

All stands were prepared for treatment by a professional forester, as previously funded by CLRRA. Project funds are targeted for final boundary adjustments/marking paint reinforcement, securing a service contractor, applying treatments, contract administration and slash burning. Burning of slash piles will be funded, in part, by a \$100 fee secured from each participating private landowner.

Table 1. Estimated costs for Phase III (7.5 acres)	
Category	Cost
Boundary/Site Preparation Field Supplies	1,050 150
Contract Preparation (Site visits, secure bids/select contractor, prepare contract)	980
Contract Administration	3,360
Logging/Service Contract	12,870
Burn Planning (permits/CLFPD coordination)	200
Burn Slash	1460
Total Estimated Cost	\$20,070

#### Funding

Table 2. Estimated funding sources for P	hase III_	
Category	Amount (\$)	Total (\$)
CLRRA	9,360	
Landowner slash burning fee	300	9,660
In-kind match (61 hrs x \$11.68/hr) Volunteer mileage	712 38	
Companion Funds		10,410
TOTAL		\$20,070




Fig. 1. CLRRA F15/12 Forest Management Demonstration Project. Full project map.




Fig. 2. CLRRA F15/12 Forest Management Demonstration Project. Phase III is highlighted in yellow: private parcels 15076, 12219, 15066, and greenbelt stands S5C and S6A.

## 2006 Colorado Western States Wildland Urban Interface Grant Application

FOR OFFICIAL	USE ONLY
District Submitting Project:	
District Priority Number:	
Statewide Risk Assessment Rating:	
Hazard Description / Other:	

		Applicant Information					
	Applicant:	Crystal Lakes Road and Recreation Association					
1	Contact Person:	ody Sandquist					
	Address:	300 Tami Rd.					
	City/Zip Code:	Red Feather Lakes, CO 80545					
	Phone (Work/Cell):	970-881-2250					
	Email:	jody@crystal-lakes.org					
	Fax:						

	Community At Risk Information										
	Name of Project:			CLRRA Forest Mangmnt Demo. Project F15/12 Phase IV							
	Community Name:			Crysta	l Lakes						
	County:			Larimer		Congressional District:			4th		
2	Latitude (decimal degrees):			40.84997			Longitude (decimal degrees):			-105.	67807
_	Threat Description (ch					heck all that apply	y)				
	Homes:	$\boxtimes$	Numb	per of:	553		Infrastructure:		Estin valu	nated e of:	
	Businesses:		Numb	per of:		Ec	onomic Viability:		Estin valu	nated e of:	
	Watersheds:	$\boxtimes$	Numb	er of:	1	Н	istoric Structures:		Numb	per of:	
	Other (Desc	cribe):									

## Requested Grant Amount / Project Description All information for the project must fit into the space provided below. Attachments will not be considered by the review committee. Dollar Amount Requested \$ 10,271 Projected Match \$ 10,271 Provide a brief overview of the project and the project area. (If applying for a fuels reduction 3 project, identify vegetation types.) This is Phase IV of the F15/12 Forest Management Demonstration Project (FMDP). The purpose of the FMDP is to provide CLRRA with experience working with landowners to achieve fuels reduction/forest management goals, and to provide all landowners with applied examples of silvicultural treatments in a wide variety of forest conditions. The FMDP includes a range of treatments to reduce stocking levels/fuel loads, and to address widespread dwarf mistletoe infestations/MPB hazard. Implemented treatments on the FMDP already include installation of patchcuts, equitably distributed and including up to 5 landowners each, to reestablish healthy stands while targeting highest ground fuel loads. Phase IV targets an HOA stand, within the FMDP, of very high density lodgepole pine with a significant subalpine-fir understory. Importantly, the FMDP targets stand-level treatments across ownerships, rather than isolated individual parcels, through professionally-guided collaboration among participants.

	Scope of Work / Project Timeline  All information for the project must fit into the space provided below. Attachments will not be considered by the review committee.						
	Provide a brief scope of work which clearly describes how grant funds will be spent. (This should be						
	more specific than the project description)						
This project targets the 7 ac Stand 2A, initial mean BA=200 sq ft/ac with patches over 240, res							
4	with resid BA=100 within SMZs. This 2-storied LP stand has the least, and manageable, DM and is therefore						
a thin from below with SF understory removal, on-site hand piling and subsequent pile burning. Overst							
	mean DBH will be lifted from 6.7" to 12.5"; products removed will therefore be rails, posts and poles, and						
	minimal low-quality small sawtimber. It is crossed by Assoc. hiking trails and immediately adjacent to 2 pvt						
	parcels. Field prep is complete. Project will include any needed final boundary reinforcement; contract prep						
	and service contract bid solicitation; service work; contract admin; burn planning and burn implementation.						
	This stand is a portion of the 25-acre west side of the FMDP that was offered for sale in the summer of 2005.						
	No bids were received for the initial 500 cords offered, confirming stumpage value is strongly negative.						
	Describe all planned maintenance (grant funded or other) if this project is funded.						
	What is the duration of this project? (check one) One Year X Two Years						
	Is this a continuing project from previous year/s? (check one)						
	Provide a timeline for the project						
	Two-year duration expected due to needed service contractor flexibility and limited burn window.						
	1 wo year duration expected due to needed service contractor freshollity and immed built window.						
	Tentative: 4/06, draft service contract/bid invitations, solicit bidders; 5/06, select contractor						
	Dependent on contractor availability: 6/06-12/06, begin service work; 9/06-7/07, service contract completion						
	Dependent on service contract completion: burn slash, fall/winter 06/07 or fall/winter 07/08 (probable)						
	Interagency Collaboration						
	Specify the private, local, tribal, county, state, federal and/or non-governmental (501c3) organizations						
	that will contribute to or participate in the completion of this project. Describe <b>briefly</b> the						
	contributions each partner will make (i.e. – donating time/equipment, funding, etc.).						
5	contributions each partner win make (i.e. – donating time/equipment, funding, etc.).						
	Crystal Lakes Road & Recreation Association (funding, employee time and in-kind volunteer assistance)						
	Crystal Lakes Road & Recreation Association (funding, employee time and m-kind volunteer assistance)						
	Community Wildfire Protection Plan (CWPP)						
	Does this community have a wildfire protection plan that follows the Healthy Forest Restoration Act						
	CWPP guidelines? (check one)  yes  no  in development						
	Is this project part of the plan? (check one)  yes  no						
	A copy of the plan (final draft or proposed outline) must submitted with this application.						

	Project Category (check all that apply and answer related questions)					
	I	Hazard Fuels F	Reduction 🖂			
	Number of acres to be treated: 7		Estimated cost per acre:	\$2,935.00		
	Number of communities directly aff	fected by this p	roject: 1			
6	Ir	formation &	Education 🛛			
	Number of citizens to be reached:	4,000				
		Plannin	ng 🗌			
	Number of residences affected:	3.7				
	Pro	ject Type (cl	heck all that apply)			
	Assessment / Scoping:		Implementation / Trea	tment:		
	Homeowner / Community Action:		Monitoring / Evalu	uation:		
	Information / Education:					

	Grant Contributors (Matching Share)  (Applications will be disqualified if insufficient match is identified; federal dollars DO NOT qualify- see criteria & instructions for exception)  Please specify each match contributor and the dollar amount of each contribution.										
7	Contributors: (Please specify)	CLRRA						TOTAL			
	Dollars (Hard Match):	\$9,891						\$9,891			
	In-Kind (Soft Match):	\$380						\$ 380			
	TOTAL:	\$10,271	\$ 0	\$ 0	\$ 0	\$ 0	\$ 0	\$10,271			

		Grant Share (\$ Amount Requested)	Match (from block seven)		TOTAL	
			Dollars	In-Kind	2000 Day	
8	Personnel / Labor:	1200	820	380	\$2,400	
	Operating:	Operating: 0		0	\$ 0	
	Travel: 32 Contractual Services: 9039		32	0	\$ 64	
			9039	0	\$18,078	
	Equipment:	0	0	0	\$ 0	
	Indirect Costs: 0		0	0	\$ 0	
	TOTAL:	\$10,271	\$9,891	\$ 380	\$20,542	

9-7-05

Boyd,

Attached is the 2006 Colorado Western States Wildland Urban Interface Grant Application for the Crystal Lakes Road and Recreation Association / Greenbelt Management Committee / Forest Management Demonstration Project F15/12 Phase IV.

Notes below regard individual items in the application.

Number of homes is based on the CWPP assessment spreadsheet you forwarded by email.

Regarding the wildfire protection plan copy required, I have attached a current GIS map that includes this Phase IV project. Phase II cutting was completed this summer; Phase III is covered by the FRFTP grant application.

Phase IV project size is limited by available CLRRA funds. The stand has the highest densities on the FMDP, and requires understory SF removal and hand piling, hence the cost. It will be put up for bid, and expected logging services contract bid range is \$1000 to \$3000 per acre, subject to market conditions at the time. Thus, I have used a midpoint range logging service contract estimated cost of \$1925/ac, with balance in final prep, admin and burn prep/burning.

Number of citizens based on slightly less than 3 people per private parcel at CL.

In-kind is distributed as we discussed.

Thanks!

-Bill

William K. Olsen W. K. Olsen & Associates, L.L.C. 247 Falls Creek Drive Bellvue, CO 80512 970-495-1719 wkolsen@wkolsen.com

## **Fort Collins District**

From:

"William K. Olsen" <wkolsen@wkolsen.com>

To:

<fcdist@lamar.colostate.edu>

Sent:

Wednesday, September 07, 2005 3:51 PM

Attach:

app\_cover.doc; piv\_projectmap1.gif; Colorado 06 application.doc

Subject:

2006 WSW UIG application for Crystal Lakes

Three attachments are included for the 2006 WSW UIG application for the Crystal Lakes FMDP:

- 1. Grant application
- 2. Cover note
- 3. GIS map in gif format

William K. Olsen W. K. Olsen & Associates, L.L.C. 247 Falls Creek Drive Bellvue, CO 80512 970-495-1719 wkolsen@wkolsen.com

×



#### LANDOWNER ASSISTANCE PROGRAMS APPLICATION FOR COST-SHARE

PROJECT NUMBER:	
(For Official Use Only)	

NAME: Crystal Lakes Road & Recreation Association

**MAILING ADDRESS:** 

300 Tami Road

City: Red Feather Lakes

State: CO

Zipcode: 80545

**TELEPHONE NO: (970) 881-2250** 

PROJECT ADDRESS/LEGAL DESCRIPTION: Section 11, T10N, R73W, Larimer County, Colorado

PRACTICES TO BE COMPLETED BY:

July 1, 2006

Landowner and CSFS:

CSFS:

Practice No. & Component Title	Quantity Requested	Quantity Approved	Maximum C/S Amount eligible	C/S Amount Requested	C/S Amount Approved
Fuels reduction, dwarf mistletoe treatments, thinning, and slash treatment (pile burning)	16 acres	16 acres	n/a	\$10,532	\$10,532

Total: \$10,532.00

Request for cost-share assistance under the LOA program is to meet the objective stated in the Crystal Lakes Forest Management Demonstration Project, Phase II FRFTP Project Funding Proposal dated September 2, 2004. *CSFS: make sure the correct program is checked below.* One practice per application is allowed. If cost-sharing is approved for the practice requested, I agree to cover expenses at the time of implementation, knowing I will be receiving cost-share funds not exceeding 50% of actual cost. I understand that I will not be reimbursed for any expenses incurred prior to approval of my application. Work must be completed according to approved plan and application, and must meet the standard set for each component. For FLEP and I & D, practices must be maintained for a minimum of 10 years. There are no partial payments.

LANDOWNER SIGNATURE: John O	Sandquist	DATE: Van. 30, 2005
To be completed by CSFS:	Tendral Manager	
CSFS FIELD REVIEW SIGNATURE:	*	DATE:
(Additional USFWS guidelines addressed)		
PROGRAM: WUI Incentives D-space: FLEP:		
I & D Prevention and Suppres FRFTP: X	ssion – Bark Beetle:	
C/S APPROVED:	AMOUNT: \$10,532	2.00 DATE: September

Program eligibility is without regard to race, color, religion, national origin, age, gender, sexual orientation, veteran status or disability. For more information contact your local Colorado State Forest Service District Office.



## Colorado State Forest Service **Program Payment Request**

	GRANT PROGRAM (CHECK APPROPRIATE PROGRAM TYPE):	
	Bureau of Land Management Task Order Program	
	Volunteer or Rural Fire Assistance (a.k.a.: VFA/RFA)	
	Economic Action Program (a.k.a.: EAP or Utilization Marketing "UMAC")	
	Forest Land Enhancement Program (a.k.a.: FLEP)	
	Insect Disease and Prevention and Suppression Program	1)
	State Fire Assistance (a.k.a.: SFA)	
	Front Range Fuels Treatment Partnership (a.k.a.: FRFTP)	X
	Stewardship Incentives Program (SIP)	
	Cooperative Fire Agreement (Active Fire Suppression Cooperators; CRS#R-24-103-206-01)	
ne:	_Crystal Lakes Road & Recreation Association	
d	300 Tami Road	

\_Red Feather Lakes, CO 80545\_ The above named has submitted a project application that has been reviewed and approved by the Colorado State Forest Service for funding from Federal Assistance. Grant Number:\_ Cooperator Match:\_\$10,532.00\_ Approved Funding:\_\$10,532.00\_\_\_\_\_ Total Project: \_\$21,064.00\_ Amount of Payment: \_\$10,532.00\_ CSFS Account Number: \_5-36623\_\_\_ 3<sup>rd</sup> Payment 1<sup>st</sup> Payment 2<sup>nd</sup> Payment Final Payment Circle one:

(Program manager signature)

Colorado State Forest Service Colorado State University Fort Collins ~ Colorado 80523-5060 ~ (970) 491-6303 ~ FAX: (970) 491-7736



# LANDOWNER ASSISTANCE PROGRAMS ACCOMPLISHMENT REPORT FOR REIMBURSEMENT

Project No	
(For Official Use Only-	
No. from original applicati	on,

Applicant name (please print): \_Crystal Lakes Road & Recreation Association

<sup>1</sup> Any contracted services where payment was made for services.

	Total Contracted Services <sup>1</sup>	Total Landowner Services <sup>2</sup>	Totals
Labor Cost	\$19,217.15	\$2,119.55	A Labor Cost= \$21,336.70
Operating Exp <sup>3,*</sup>	0	0	B Oper. Exp.= \$0
Revenue Generated (from sale of wood products only) 4.*	0	0	C Revenue= \$0
Project Cost	\$19,217.15	\$2,119.55	<b>D</b> Total Project (A+B-C) = \$21,336.70
			Amount Originally Approved =\$10,532.00
	tal cost was paid to CSFS ces?\$0	for Products and/or	Amount to be Reimbursed <sup>5</sup> (\$10,532.00)

<sup>2</sup> Use up to \$ 17.55/hour for Landowner time. This is the	maximum allowable.		
<sup>3</sup> Equipment rental, supplies, etc. needed to complete proj	ject. (Tools and Equip	ment purchases are not reimbursable.)	
<sup>4</sup> Any revenue generated from the sale of wood products	is deducted from total	project cost.	
<sup>5</sup> Reimbursement amount cannot exceed amount approve			
* Attach receipts, Cost Documentation Form (contractor			
Landowner Signature Jodean O Sanda	uis Dever	Date:/-22-07_	
Landowner Signature: fodean Sandquist Oerest Date: 1-22-07  Mailing Address: _300 Tami Road City: _Red Feather Lakes  County: _Larimer			
County: Larimer State: CO	Zip: _80545	Phone: _(970) 881-2250	
Practice certified by: _Denise White			
Payment Approval:	Amount:	Date:	
CSES			

Return this form, along with your completed Cost Documentation Form to your local <u>Colorado State Forest Service District Office</u>. Landowner Assistance Program funds may be reportable as taxable income. Please consult your tax advisor.

#### LANDOWNER ASSISTANCE PROGRAMS ACCOMPLISHMENT REPORT (page 2)

		Project No
To be completed by CSFS:		
PROGRAM: _FRFTPFrom ap	oplication and Form E	
Record Accomplishment:		
WUI D-space Accomplishme	nt:	
No. of D-spaces=	Acres slash disposal=	Acres fuel breaks =
Acres thinned=	Acres pruned=	
I & D Prevention and Supp	ression Accomplishment:	
No. of infes	sted trees treated:	
Acres inspec	ted and treated:	
Acres thinn	ed:	
FLEP Accomplishment:		
#1 Plan Acres =	#5 Acres =	#9 Acres treated =
#2 Acres tree planting =	#6 Acres treated =	#10 Acres of restoration =
Acres treated =	#7 Acres treated =	#11 Acres =
#3 Acres treated =	#8 Acres treated =	
#4 Acres planted/ renovated =	=	
FRFTP Accomplishment:		
No. of D-spaces=	Acres slash disposal= _16	Acres fuel breaks =
Acres thinned= 16	Acres pruned=	



# LANDOWNER ASSISTANCE PROGRAMS COST DOCUMENTATION

I have incurred the following expenses for completion of the LOA Program practice for which I have been funded. These expenses are itemized below. Labor rate to be used if landowner is doing the work is \$17.55/hr. Separate expenses by component (activity). Attach receipts.

Landowner Signature

1-22-07

Crystal Lakes Forest Management Demonstration Project Phase II

Date	By Whom:	Activity/Expense:	Hours	Expenses
11/3/04	Crystal Lakes	Payment to W.K. Olsen & Associates, L.L.C. for		\$5,142.15
to	Road and	forest management consulting and project		
7/7/05	Recreation	administration.		
	Association			
1/3/05	Crystal Lakes	Payment to High Plains Log & Timber for forest		\$14,075
to	Road and	management work.		
7/26/05	Recreation			
	Association			
5/13/05	Dennis &	Pfeifer Greenbelt management agreement - payment		\$100.00
	Bonnie Pfeifer	for slash pile burning		
5/13/05	Steven &	Ireland Greenbelt management agreement - payment		\$100.00
	Annette Ireland	for slash pile burning		
5/13/05	John & Patricia	Montoya Greenbelt management agreement -		\$100.00
	Montoya	payment for slash pile burning		
5/13/05	Roy &	Ness Greenbelt management agreement - payment		\$100.00
	Jacquelyn Ness	for slash pile burning		
5/13/05	Ralph &	Stearns Greenbelt management agreement - payment		\$100.00
	Dorothy Stearns	for slash pile burning		
5/13/05	Leonard &	Medoff Greenbelt management agreement - payment		\$100.00
	Karen Medoff	for slash pile burning		
5/13/05	Milo J. &	David Greenbelt management agreement - payment		\$100.00
	Marilyn J. David	for slash pile burning		
5/13/05	Rebman Family	Rebman Greenbelt management agreement -		\$100.00
	Trust	payment for slash pile burning		
		Total for this page		\$20,017.15
		Total from previous two pages submitted 9/4/06		\$1,319.55
		TOTAL cost documentation for project		\$21,336.70

# LANDOWNER ASSISTANCE PROGRAMS COST DOCUMENTATION

I have incurred the following expenses for completion of the LOA Program practice for which I have been funded. These expenses are itemized below. Labor rate to be used if landowner is doing the work is

\$17.55/hr. Separate expenses by component (activity). Attach receipts.

Landowner Signature

Crystal Lakes Forest Management Demonstration Project Ahase II	Crystal	Lakes F	Forest	Movergement	Demonstration	Project	Ahase II
--	---------	---------	--------	-------------	---------------	---------	----------

	Control of the Contro			The state of the s	AND DESCRIPTION OF THE PROPERTY OF THE PROPERT	
	Date By	Whom:	Activity/Expense:	Hours	Expenses	
V 10	16-04 Bil	Smythe	Report at CLRRA Board Mtg. GMC-withen	3	52.65 px	8 mi.
	-20-04 Bill			3	52.65 K	8 mi
	2-29-04 Bill		Meet = Greg (logger) on Phase II site	1	17.55	13 mi.
VI	-4-05 Bil	Snythe	Discussed Phase II progress	.75	13.17	
V4	-16-05 Bil	Smythe	Report at CLRRA Board Mtg. GMC	3	52.65 ok	8 mi.
V 5	-12-05 GM	nc'	Discuss progress expectations of completion			BS & mi
			presented proposals fr. Bill Olsen to loggors			HK 6 MI
			Kolunteers: Bill Smythe Hildie Kellweit			JH 2 MI
			John Holmboe, Glende Wood 2 hrs x4 rol.	8	140.40	GW 6 Mi
*	Jod	ean Sandge	it Attended GMC mtg - CLRRA (STEFF)	2	48.08	
V5	21-05 Bil	1 Smy the	GREDOYT 2+ CLRRA BOARD Mts. GMCWA	2.5	43.886	8 mi.
VS	-23-05		Surveyed Phase II progress	.75	13.17	13 mi.
V6	17-05 Gr	nc	Checked progress of Phase II		,	05 13 A
ar a		-	Volunteers Bill Smythe Hildie Kellweit			HK 6 M
			John Idolmboe, Glenda Wood Ihr x 4	4	70.20	2H 2m
V6-	18-05 3:11	Smythe	Report at CLRRA Board Mtg-GMC	. 3	52,650h	8 mi.
V6.	31-05 GM	ic ch	wir - Outsoing Bill Smythe Chalunteers			& mi.
			Incoming Ed Hanson ?			a mi.
			Meet to discuss progress 1 x 2 Iguist - Attended GMC Chairs' Mtg. (Staff)	2	35.10	
*	" Jod	een Son	Iguist - Attended GMC Chairs' Mtg. (Staff)		24.04	1112
√7-	16-05 Bil	1 Smythe	of Report at CLRRA Board Mtg. GMC	\$3.5	78.98	p143
					101	===
				385	695.17	125 mikes
			\$ 0.24/mile,	37.50	677,62	Dex
			Milesse at Fed rate 445 /mi			
			125 miles x \$ 2,24 = 435	+	55,634	35
	,					
V	1	cer re	ete for compensation		* 6	
*	See st	off p	zy rote.			F 4 7 10 / 7
		ų ,	/		750.80	\$712,62
					1	

From now on mileage will be reimbursed 200.14/mile

Total (from both sides) = \$1,319,55

Landowner Signature

# LANDOWNER ASSISTANCE PROGRAMS COST DOCUMENTATION

I have incurred the following expenses for completion of the LOA Program practice for which I have been funded. These expenses are itemized below. Labor rate to be used if landowner is doing the work is \$17.55/hr. Separate expenses by component (activity). Attach receipts.

Toneral Manager By Whom: Activity/Expense: Hours Expenses 3-18-06 Don Rogers Burn Phase I Slash 1 day (Ehrs)+ 109.684 20.57 (CLRRA STREE) 1 hr. OT-night OT checks 3.28-06 Don Rogers Phase I 109.68 41.14 2 OT (CLERA STAFF) checks 3.29-06 Don Rogers 2 OT (CLRRA STAFF checks Jodean Sandavist Caty - Doug Biorle 0st 05-(CLERA STAFE) for born Jan 06 72.12 3 hrs 110 miles 3-17-06 Jodon Sondajist 30,80 (CLRRA STAFF) 110 miles x thru > Sept 06 2 hrs 48.08 24.04 ontacting previous contacting 48.08 Researching steff work records 2 hr. time paid for burning Phase I slash 2 hr Completing forms Co State Forester

Highlighted items are Devise White's comments



#### **MEMORANDUM**

Fort Collins District

Date:

September 14, 2004

TO:

Chuck Dennis

FROM:

Dave Farmer

Subject:

Crystal Lakes Forest Management Demonstration Project FRFTP Proposal

Enclosed is a proposal for a 16 acres fuels treatment project in the Crystal Lakes subdivision. It was prepared with the assistance of a local forestry consultant who has been working with Crystal Lakes.

This proposal is contingent upon getting a landowner license signed with the Crystal Lakes association.

Thanks for you consideration.

## Front Range Fuels Treatment Partnership

Vegetative Management Program

# Crystal Lakes Forest Management Demonstration Project Phase II

Project Funding Proposal

September 3, 2004

## Prepared by:

Bill Olsen W.K. Olsen and Associates (970) 495-1719

Dave Farmer Colorado State Forest Service Fort Collins District (970) 491-8445

## Front Range Fuels Treatment Partnership Vegetation Management Program

Project Funding Proposal Form

ember	3,	2004
	ember	ember 3,

Cooperators: Crystal Lakes Road & Recreation Association, Crystal Lakes Greenbelt Management Committee, Crystal Lakes Fire Protection District, private forestry consultant, owners of 23 private property parcels, and USFS Canyon Lakes Ranger District.

**Project Name:** Phase II – Crystal Lakes Forest Management Demonstration Project (Filings 12/15)

Funding Type Requested: Companion Funds \_\_\_\_ FRFTP Funds \_X Planning Funds \_\_\_\_ - Have you applied for any other grants for this project? Yes X No \_\_\_\_

- Is so, which other grants have you applied for?

2002 Western States WUI Grant Program for Phase 1 (completed).

Legal Description: Section 11, T10N, R73W

Common Name of Property or Parcel: Panhandle Creek Watershed

Parcel Number: Various

County: Larimer

**Prescription:** Fuels reduction, dwarf mistletoe treatments, crown thinnings, thin from below,

precommercial thinning, slash pile burning. **Size of Practice:** Phase II - 16.1 acres

Species: Lodgepole pine, subalpine fir, Engelmann spruce

Product to be Harvested: Limited Volume of Product: Minimal Estimated Direct Costs: \$21,064 Estimated Value (Gross): Minimal Estimated Duration: 12-18 months

Other Benefits: treatments will reduce fuel loads in conjunction with direct intervention for dwarf mistletoe control, and consequently improve forest quality and sustainability for existing and future home sites. The wide variety of prescribed silvicultural treatments is also crucial for demonstrating the need for, and results of, applied forest management and fuels treatment in a mountain subdivision, as well as providing functional experience in a collaborative framework among private landowners, the Crystal Lakes Road & Recreation Association and the Association's Greenbelt Management Committee.

Project Narrative and Comments: this is Phase II of an estimated four-part program on the Crystal Lakes Forest Management Demonstration Project (FMDP) in Filings 12 and 15 (map attached). The Crystal Lakes Road & Recreation Association (CLRRA) consists of 4800 acres divided among approximately 1750 private landowners and common greenbelt (HOA) holdings, located about five miles northwest of Red Feather Lakes. Vegetative type distribution is 84% forest, 11% meadow or unforested openings, 4% riparian zones and 1% open water. CLRRA is surrounded

by both private and U.S. Forest Service holdings. The FMDP area is occupied by several new homes, numerous small storage outbuildings and planned new homesites.

This area was selected in 1999 as a focal point for cooperative forest management due to the varied forest conditions, ranging from even-aged, high density lodgepole pine/subalpine fir stands to multistoried lodgepole pine stands heavily infested with dwarf mistletoe, and due to the expectation that home development will accelerate in the immediate area in coming years. The demonstration project boundary encompasses 82 acres and includes 34 parcels. For Phase II, 16.1 acres on greenbelt and nine private parcels are included for treatment to be implemented under the supervision of the Greenbelt Management Committee (GMC) and a private forestry consultant. Five other neighboring additional landowners within the project area are implementing treatments on 8.3 acres, (according to silvicultural guidelines provided by the forestry consultant) on their own.

CLRRA provided funds for a forest inventory conducted in 1999, and a proposed plan was considered by the GMC and participating landowners. A combination of public meetings and one-on-one consultations with property owners culminated in the approval of proposed silvicultural treatments by the GMC. A primary objective is to treat forest stands as cohesive ecological units rather than focusing on small parcels independent of adjacent forest conditions.

Two forest conditions dominate the FMDP area. To the west, dense contiguous stand of mature lodgepole pine are marked by areas of dense subalpine fir regeneration. To the east, forest cover is generally multi-storied and characterized by an active, extensive dwarf mistletoe infestation, high mortality rates and areas of extensive blowdown.

Phase I, implemented in 2002, concentrated on installation of small patchcuts in areas with heavy blowdown and the most serious dwarf mistletoe infestations. Funding assistance was provided by a grant from the Colorado State Forest Service. Burning of slash piles was completed in 2004.

The focus of Phase II involves completion of patchcut installation (approximately 2.2 additional acres), and a combination of crown thinnings, thinning from below, and regeneration thinning across the balance of the east side of the FMDP area. The CLRRA currently has written permission from the nine landowners to complete treatments on their property.

Phases III and IV will concentrate on remaining parcels owned by participating landowners, additional landowners that may later decide to participate, and extensive greenbelt on the west side of the FMDP. Landowners choosing to implement their own treatments are aided by the guidance of a professional forester hired by CLRRA to mark and prepare ground treatments in accordance with the approved silvicultural guidelines.

All stands were prepared for treatment by a professional forestry consultant, as previously funded by CLRRA. Project funds are targeted for final boundary adjustments/reinforcement, securing a service contractor, applying treatments, contract administration and slash burning. Burning of slash piles will be funded, in part, by a \$100 fee secured from each landowner.

This project will be administered by a professional forestry consultant hired by the CLRRA. Project oversight will be provided by the Colorado State Forest Service – Fort Collins District.

#### Colorado State Forest Service Front Range Fuels Treatment Partnership Project Cost Worksheet

**CSFS District:** Fort Collins

Project Name: Crystal Lakes Forest Management Demonstration Project

County: Larimer Parcel Name: Crystal Lakes

Prepared By: D. Farmer Date: 9/3/04

Cost Elements: Costs are: Projected X Actual


Table 1. Estimated costs for Phase II.


Item	Estimated Costs for Phase II
Salary .	FRFTP Staff
Hourly	None
Travel	None
Supplies	None
Printing/Copying	None
Vehicle	FRFTP Staff
FORESTRY CONSULTANT SERVICES	
Boundary Preparation	\$644.00
Supplies	\$75.00
Contract Preparation	\$840.00
Contract Administration	\$3584.00
SERVICE CONTRACT	\$14,384.00
BURN PLANNING (permits/CLFPD coordination	\$317.00
SLASH BURNING	\$1221.00
TOTAL	\$21,065.00

Table 2. Proposed funding sources for Phase II.

Funding Source	Estimated Cost
Landowner slash burning fee (cash match)	\$900.00
CLRRA (cash match)	\$8,955.00
In-kind Match (82 hours x \$11.68/hour)	\$677.00
Total Match (Cash and in-kind)	\$10,532.00
Total FRFTP Funding (requested)	\$10,532.00
TOTAL PROJECT ESTIMATED COST	\$21,064.00

CRYSTAL LAKES ROAD AND RECREATION ASSOCIATION / GREENBELT COMMITTEE FOREST MANGEMENT DEMONSTRATION PROJECT - FILING 15/12 PROPOSED PHASE II TREATMENT AREAS (BLUE) - AUGUST 2004.





Forest Service Canyon Lakes Ranger District 1311 South College Avenue Fort Collins, CO 80524 (970) 498-1375

File Code: 1950

Date: July 1, 2004

Dave Farmer
Colorado State Forest Service
COLORADO STATE UNIVERSITY BUILDING #360 FOOTHILLS CAMPUS
FORT COLLINS CO 80523-5075

Dear Dave Farmer:

On July 1, 2004, I made the decision to proceed with the Crystal Lakes Fuel Reduction Project by choosing Alternative 2. Alternative 2 will use prescribed fire and mechanical vegetation treatments to reduce hazardous fuels and complement defensible space activity on private land on approximately 3,320 acres of National Forest land.

This project complies with the standards and guidelines of the 1997 Revision of the Land and Resource Management Plan for the Arapaho and Roosevelt National Forests and Pawnee National Grassland. A copy of the Decision Notice and Finding of No Significant Impact is available by contacting Dyce Gayton at the Canyon Lakes Ranger District, 1311 South College, Fort Collins, CO 80524, by telephone at (970) 498-2731, or by email at dgayton@fs.fed.us

Sincerely,

Ellen L. Hodges
District Ranger



Forest Service Canyon Lakes Ranger District 1311 South College Avenue Fort Collins, CO 80524 (970) 498-1375

File Code: 1950

Date: December 16, 2003

Dave Farmer Colorado State Forest Service COLORADO STATE UNIVERSITY BUILDING #360 FOOTHILLS CAMPUS FORT COLLINS, CO 80523-5075

Dear Dave Farmer,

The Canyon Lakes Ranger District of the Arapaho and Roosevelt National Forests is proposing vegetation management activities to reduce flammable fuels on National Forest lands in the vicinity of the Crystal Lakes Subdivision and Beaver Meadows Resort. The proposed fuel reduction treatments are a key component of the overall plan to reduce the negative impacts a wildfire may have on private property, wildlife, water quality and overall forest health. The property associations, in cooperation with State and County partners, have been working to create areas of defensible space around private homes and other improvements. To maximize the benefit from these efforts, the Forest Service proposes to treat approximately 3,450 acres of National Forest land within the Crystal Lakes Planning Area. (Please see the attached table and enclosed map for specific locations and types of treatment).

In the past, naturally caused fires played an important role in thinning undergrowth and removing downed timber. By keeping these "ladder fuels" in check, the potential of fire spreading from the ground to the tops of the trees was reduced, resulting in more frequent but less intense fires. Fire suppression activities over the last 100 years have interrupted these natural fire cycles and have contributed to an increased build up of flammable fuels. Conditions in this area now exist for unnatural wildfire behavior that could be a threat to private property, wildlife habitat and overall watershed health. A preliminary review of the project area has identified areas where treatments could help restore the stands of trees to their more natural condition.

Proposed treatments would include: thinning dense stands of live trees; patch clear cutting; removing undergrowth; and, using prescribed fire (see map). Private contractors or Forest Service employees could accomplish these proposed activities. The sale of wood products through timber sale contracts may also be considered. To increase the effectiveness of these treatments, the woody debris (slash) from the cutting operations must also be treated. Typical slash disposal methods are piling and burning or scattering slash across an area and broadcast burning. Slash can also be chipped or mulched with equipment. For this project, slash disposal would include chipping or pile burning near private land or along roads. Broadcast burning may be used in areas away from private land.

One of the stated objectives of this project is to complement the fuel reduction efforts currently underway on private lands. Because of this, many of the treatment areas are adjacent to these





private lands. In some cases, the most reasonable route of access for the Forest Service and its contractors would be across private lands on existing roads. When a need for access across private lands is identified, Forest Service policy states that the long-term access need for all uses of National Forest land be considered, not just the immediate need to complete a specific project. Therefore, long-term access, including perpetual public access across private land where necessary, would be pursued prior to accomplishing fuel reduction treatments adjacent to private land. Where possible, existing public access routes would be used. (Please see attached list of specific road segments.)

The Canyon Lakes Ranger District is now receiving comments on this proposed project which considers fuels reduction and access. Comments may be oral or written; however, they must be specific to the proposed project. In order to complete the planning process in a timely manner, comments should be received by **January 16, 2004**. Please provide written comments to: District Ranger, Canyon Lakes Ranger District, 1311 S. College Ave., Fort Collins, Colorado 80524 or faxed to (970) 498-2726 or electronically to **dgayton@fs.fed.us**. For additional information or questions about the project, please contact Dyce Gayton, Natural Resource Coordinator, at (970) 498-2731.

Sincerely,

ELLEN L. HODGES

District Ranger


Enclosures

Road segments where perpetual public access may be considered to accomplish fuel reduction treatments adjacent to private lands:

- Tami Road from junction with Creedmore Lakes Road to junction with Ottawa Way
- Ottawa Way from junction with Tami Road to junction with Cimarron Road
- Cimarron Road from junction with Ottawa Way to private property boundary
- Unnamed roads through private property in Section 6 to National Forest boundary
- Neosho Trail from junction with Creedmore Lakes Road to junction with Socorro Trail
- Socorro Trail from junction with Neosho Trail to junction with Tiny Bob Road
- Tiny Bob Road from junction with Socorro Trail to National Forest boundary
- Tiny Bob Road from junction with Creedmore Lakes Road to National Forest boundary
- Huron Road from junction with Creedmore Lakes Road to Beaver Meadows boundary
- Unnamed road through Beaver Meadows to National

Proposed Units and Treatments (Please Use with Proposed Action Map)


Unit		posed Action Map)	
Number	Acres	Treatment	
01	186.92	Thin	
02	43.98	Thin	
03	54.08	Thin	
04	96.64	Thin	
05	444.04	Thin	
06	90.57	Thin	
07	117.36	Thin	
08	329.33	Thin	
09	316.28	Thin	
10	12.17	Thin	
11	149.55	Thin	
12	24.83	Thin	
13	182.07	Thin	
14	24.24	Thin	
15	10.47	Thin	
16	6.56	Thin	
17	8.02	Thin	
18	38.29	Thin	
19	26.62	Thin	
20	5.82	Thin	
21	69.76	Prescribed Burn	
22	70.06	Thin	
23	27.58	Patch Clearcut	
24	68.04	Patch Clearcut	
25	195.54	Patch Clearcut	
26	30.89	Thin	
27	221.68	Patch Clearcut	
28	19.97	Thin	
29	95.37	Thin	
30	25.33	Patch Clearcut	
31	18.90	Thin	
32	74.39	Thin	
33	292.42	Thin	



Crystal Lakes Fuel Reduction Project Proposed Action



The Forest Service uses the most current and complete data available. GIS data and products accuracy may vary. The data may be: developed from sources of differing accuracy, accurate only at certain scales, based on modeling or interpretation, incomplete while being created or revised, etc. Using GIS products for purposes other than for which they were created may yield inaccurate or misleading results. The Forest Service reserves the right to correct, update, modify, or replace without notification. For More Information, contact the Arapaho and Roosevelt National Forests and Pawnee National Grassland at (970) 498-1100.







The Forest Service uses the most current and complete data available. GIS data and products accuracy may vary. The data may be: developed from sources of differing accuracy, accurate only at certain scales, based on modeling or interpretation, incomplete while being created or revised, etc. Using GIS products for purposes other than for which they were created may yield inaccurate or misleading results. The Forest Service reserves the right to correct, update, modify, or replace without notification. For More Information, contact the Arapaho and Roosevelt National Forests and Pawnee National Grasslands at (970) 498-1100.

•	· · · · · · · · · · · · · · · · · · ·