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ABSTRACT 

A management improvement program to improve the performance of 
irrigated agriculture is described. The improvement process 
entails three general phases . Diagnostic analysis is an 
interdisciplinary field study to thoroughly understand the actual 
performance of an irrigation system. Areas of high and low 
performance are identified. Management planning is a process for 
organizational change. The process uses the information and 
understanding obtained from the diagnostic analysis to make 
important changes in physical structures and/or management 
procedures for improving irrigation system performance. 
Management performance is carrying out the management plan . 
Monitoring and evaluation is included to assist in management 
decision making and to measure the impact of the changes on system 
performance. The management planning is done by the key managers 
in an irrigated area, farmer representatives, and representatives 
from other involved organizations. Conscious, deliberate 
applications of the processes offer important advantages to the 
farming community and to water management professionals. The 
results are effective, appropriate solutions to many relevant 
problems in irrigation. 

INTRODUCTION 

In many parts of the world, and in much of the western United 
States, irrigated agriculture depends on large water delivery 
systems. In many instances these systems need to be rehabilitated 
and improved. But simply rebuilding an existing physical 
infrastructure may not achieve the high performance delivery 
service needed to improve on-farm irrigation. Improvements which 
are appropriate to a given delivery system must help meet the 
farmer's objectives in using water. If performance of an 
irrigation system is to be improved, then goals of productivity, 
economic feasibility, and environmental sustainability must be 
achieved on a project-wide scale, down to the farm level. As 
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Replogle and Merriam (1981) noted "The project and the farmers 
must be considered as a single integrated unit . The farm produces 
all of the wealth. All costs occurring on the project and on the 
farm are either paid for by the farmer or must be subsidized, 
which absorbs wealth from other sources." 

But addressing change many times results in a dilemma for an 
irrigation project manager, as the following hypothetical 
narrative suggests: 

I am the manager of an irrigation project in an arid 
climate where we must irrigate to grow crops . Farmers 
pay little for the use of water , less that 5% of their 
production costs. The cost is a small fraction of its 
value. The water supply has always been adequate, 
even in years of drought. I know the cost of water 
does not reflect its value as perceived by farmers. 
Farmers attempt to manage their water carefully - not 
because of the cost - but because the value of good 
water management is high in terms of improving 
production . 

Farmers continue to install improved field irrigation 
systems. I know farmers have various criteria for 
scheduling irrigations. Some use a service that is 
commercially available, some use the extension service 
information in the newspaper, and some use their own 
scheduling process . Other farmers want to order water 
differently because they have changed their crops . 
Some water delivery problems have developed when 
farmers order water in ways that violate at least the 
spirit of o.ur rules. I know this is caused in part by 
the district not making rule changes to accommodate 
needed on-farm changes. 

Some engineers and some of the farmers have been 
suggesting improvements in the district. We should be 
using new or better structures. We should change our 
rules. We should be measuring water. We should be 
scheduling district deliveries of water from the 
farmers' projected schedule . We should be managing 
our district according to an updated plan . We should 
be training our staff regularly. We should be pro
viding training to farmers. 

In the past few decades industry at large has 
experienced tremendous changes, resulting in improved 
manufacturing, communications, and services to 
consumers. Agriculture as an industry has also 
changed greatly, with unprecedented improvements in 
production and productivity. But have we changed as a 
water district? Not much! 
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We use different equipment now, but to accomplish 
functions that were defined many years ago. The basic 
rules, roles, responsibilities and actions to provide 
water to farmers remain about the same as when we 
started. Why haven't our operations improved more? 
Why hasn't the way farmers order, access and manage 
their water been improved? Is the modern world 
leaving us behind? 

My district manages water according to habits formed 
over the years. My employees deliver water according 
to tradition, not necessarily because it's the right 
way to do things, but because it's the way things have 
always been done. 

We cannot improve what we do without involving farmers 
since what we do affects them. Certain farmers keep 
suggesting we should change because they say there are 
better ways to do things now. In many instances the 
farmer cannot change unless we change. 

Where should I start? How can I decide what is 
"right" and what is "wrong" to change? Who should 
decide? If I decide to change and I am wrong, some 
farmers may go bankrupt and I would probably lose my 
job! It seems like there is a lot of risk. What 
should I do? 

47 

The observations and questions of this hypothetical irrigation 
district manager reflect our perceptions of the conditions, 
problems and issues that irrigated agriculture faces. For change 
to be successful, the problems constraining performance 
improvement must be considered carefully. Addressing these 
problems is complex and rarely as easy as simply continuing 
tradition. Adopting "off-the-shelf" technology such as canal 
lining, new gates or other solutions may not address the key 
problems and issues or accomplish the needed change. 

Effective improvement requires a) a thorough understanding of the 
existing overall system, b) involvement by several key decision 
makers in a joint decision process, and c) responsible decision 
makers carrying out the planned changes. A management improvement 
process can accomplish these three key goals. The objectives of 
this paper are to describe and discuss such a management 
improvement approach for changing the performance of irrigated 
agriculture and to present an example of applying the first step, 
diagnostic analysis, to an irrigation district. 

MANAGEMENT IMPROVEMENT PROCESS 

Diagnostic analysis (DA) is a process which leads to thorough 
understanding of system performance. Management planning builds 
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on the understanding from the DA: changes which are necessary to 
sustain and improve performance are planned. Management 
performance is the process of carrying out the management plan and 
monitoring and evaluating the impact of changes made in an 
irrigation project or organization. These three processes 
represent a management improvement approach to improving the 
performance of irrigated agriculture. 

The purpose of a management improvement program is to improve the 
performance of an irrigated area. The program involves farmer 
representatives and individuals from the relevant organizations 
(the team) in a field study of the irrigated area to identify 
opportunities for improving performance. The team decides how 
system and management changes can improve performance. Some key 
objectives of the effort are to : 

--reach a common understanding of the general process of 
management improvement including its purpose, outcomes and 
approach to meet specific project needs; 

--develop a common understanding of the most important 
aspects of system performance, including areas of high and 
low performance and the causes of each performance level; 

--develop a management plan for improved performance that 
includes system improvements and improved management for low 
performance areas; 

--carry out the management plan with monitoring and 
evaluation to improve management decision making, and 
periodic replanning to continue improving performance. 

The general approach to the management improvement process is 
illustrated in Fig. 1. The process is cyclic in that once 
commitments and plans are made to improve performance, the 
management and field performance of the irrigation unit is 
assessed (DA). A management plan is then developed to improve the 
performance using the understanding gained from the DA. The 
management plan is then implemented and evaluated to assess the 
impact of changes made within the irrigation unit , and replanning 
is done on this basis to adjust the management plan (path B, Fig . 
1) . Another diagnostic analysis is completed if needed (path A, 
Fig. 1), and the cycle is repeated . 
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Management Improvement Process 

Figure 1. Management improvement process phases for improving 
performance of irrigated agriculture. 
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The decision to improve the management of an irrigation project 
can be made at any level. Farmers, irrigation districts, or other 
agricultural or irrigation related agencies may make the decision 
to initiate a management improvement program. The next step is to 
get managers in the key organizations to commit to an improvement 
program. 

The management improvement steps are conducted by teams of 
individuals, with each individual filling a defined role . A team 
leader provides overall leadership to the program to assure that 
stated purposes and outcomes are accomplished. A management 
planning specialist provides management knowledge and skills 
needed to effectively carry out the program. The management 
planning specialist also serves as a facilitator to the entire 
management improvement program. In most cases, the team will be 
learning to plan organizational change while planning 
organizational change during the management improvement process. 
A facilitator can greatly improve this learning process. 

The key to successful management improvement of an irrigation unit 
lies in involving the leaders of all concerned groups (e . g. 
farmers, project upper and middle [operational] level managers, 
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managers of government assistance and regulatory agencies, etc . ) 
in the entire management improvement process. The personnel 
involved must be in decision making positions. The exact role of 
a project manager is defined for each improvement effort and is 
flexible . Middle level operational managers should be mandated by 
higher level managers to accomplish the goals of the improvement 
program . High level managers provide input during and after the 
planning process. The operational managers will then be involved 
in the entire cycle and will have the understanding of high and 
low performance areas . They will do the management planning and 
carry out change where change is needed. They will see to it that 
monitoring and evaluation are carried out, and will be involved in 
replanning . 

Diagnostic analysis 

Diagnostic analysis. is approached from the perspective that the 
familiar, day-to-day view a person has of a system, an irrigation 
system in our case, may be very different from the "actual" 
system; that a better view of the system can be realized through a 
deliberate sequence of activities ; and that this better view makes 
improvement easier . Diagnostic analysis, as defined by elyma and 
Lowdermilk (1988), is a field study of an irrigation system to 
understand needs for sustaining high performance and for improving 
low performance. Diagno~tic analysis uses an interdisciplinary 
team for lexamining interrelated components of an operating 
irrigation system (Lowdermilk, et al., 1983). 

The main objective of diagnostic analysis is to collect informa
tion that can provide a basis for understanding management perfor
mance. Both the management and field performance of the important 
management units within an irrigation project are assessed. The 
management units, in the case of an irrigation district, include 
the entire delivery system as well as on-farm water control 
systems . Important areas of high and low performance are 
determined and causes of this performance are identified. The 
diagnostic analysis phase can be broken into the following steps : 

--A detailed plan for completing the diagnostic analysis is 
developed . 

--A rapid diagnosis is completed in which project personnel 
at all levels and farmers, farm managers and irrigators are 
interviewed to establish how the irrigation project is being 
operated/managed. Background data and additional data on 
the physical system are used as needed to define the actual 
performance of the system . 

--A detailed diagnosis is organized which includes analyzing 
data and synthesizing an understanding of the performance of 
the irrigated area. The result of this step is a report 
which defines the performance of the key management units of 



Management Improvement Process 51 

the related organizations, including farmer operations, the 
areas of high and low performance, and the causes of high or 
low performance. 

--The report is presented to key managers and farmers and 
initial plans are developed for the management planning 
phase. 

Team members for planning the diagnostic analysis include key 
design and management personnel from the irrigation project being 
studied, plus other outside specialists as needed. A planning 
workshop, facilitated by a management specialist, establishes the 
context and needs for the irrigated area, the. purpose and objec
tives for the effort, the roles and responsibilities for the team, 
and the plans for the overall process. Team members for the 
interviews and data collection step include key district 
representatives and in some instances farmers. 

Management planning is the process of determining opportunities 
for sustaining and improving performance and detailing the plans 
to make improvements (Jones and Clyma, 1988). The purpose of this 
phase is to reach a common understanding of the performance of the 
irrigation project including the causes of high and low 
performance, based upon the results of the diagnostic analysis and 
from the knowledge and experience of the participants. The 
management planning process generalll involves the following 
steps: 

--A detailed plan for completing the management planning 
phase is developed. 

--A workshop is organized to define opportunities for 
improvement. Team members reach a common understanding of 
the performance of the district and the causes of high and 
low performance. The outcomes of this phase are to 
determine which low (and high) performance areas have most 
significant impact, determine what conditions are causing 
this level of performance, assign priorities to the 
performance areas with high impact which can feasibly be 
improved, and develop general strategies for accomplishing 
the improvements. 

--Problem solving and planning, accomplished through another 
workshop, focuses on setting goals for improvement, defining 
objectives, and planning activities necessary for improved 
performance of the system. This will result in a plan to 
improve facilities and management procedures, to provide a 
monitoring and evaluation program to objectively evaluate 
system performance, and to assist in decision making. 
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--Finalization of the management planning process involves 
review, additional input, and approval of the management 
plan written during the problem solving and planning step. 

The management planning process should be facilitated by a 
management specialist. The management planning team will include 
the operational managers of the irrigation project, key farmer 
representatives and individuals from other involved organizations. 
The team establishes time frames and responsibilities for 
activities to carry out the management plan. 

Management performance 

The management performance process involves carrying out the 
management plan. The monitoring and evaluation parts of the 
management plan assist the managers' decision making process and 
help to assess system performance. Monitoring and evaluation 
provide a basis for objectively judging the effectiveness and 
impact of the management plan. Experience with the improved 
system, along with the monitoring and evaluation information, 
provide the basis for periodic replanning, path B in Fig. 1. When 
alternative, potential improvements are not sufficiently under
stood the cycle should be restarted with a diagnostic analysis, 
path A in Fig. 1. The main steps in the management performance 
process include: 

--Carry out the management plan to improve facilities and 
management procedures within the irrigation project. 

--Initiate the monitoring and evaluation parts of the 
management plan. Monitoring and evaluation of the changes 
initiated for both the management practices and facilities 
are included. 

--Assess the performance of the management plan on a regular 
basis using the monitoring and evaluation results. Revise 
plans as needed and report changes in performance to key 
managers. 

--After a period of time, generally six to nine months, 
initiate replanning to assess the management performance and 
accomplishment. Review progress under the management plan. 
For those improvements and management changes not performing 
adequately develop a new or revised improvement process. 
Include additional important improvements when identified. 

Replanning can often be accomplished on the basis of understanding 
gained from carrying out the initial management plan, from the 
results of the monitoring and evaluation phases, and/or by 
reassessing the information gained from the original diagnostic 
analysis. In other instances, another diagnostic analysis may be 
required if certain performance areas are inadequately understood. 
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The replanning is accomplished by the original planning team with 
assistance from the various involved agencies and appropriate 
outside consultants. 

A new or modified management plan is the result of the replanning 
process and is developed either by the diagnostic analysis and 
management planning route (Path A) or by the management planning 
route only (Path S), Fig. 1. Hence, the cycle of management 
improvement is completed. Conscientious management replanning can 
be repeated and potentially institutionalized. The entire 
management improvement process can be applied recursively to 
irrigated agriculture within a project area to eventually achieve 
improvements in many aspects of performance. 

DIAGNOSTIC ANALYSIS OF AN IRRIGATION DISTRICT 

The authors and others at the U.S. Water Conservation Laboratory 
(USWCL) conducted a diagnostic analysis of a southwestern U.S. 
irrigation district to a) learn how to use the diagnostic analysis 
concepts and procedures, and b) increase the understanding of 
district operations both to determine needed improvements and to 
develop an appropriate research agenda for our research program. 
The DA could be considered incomplete in that an interdisciplinary 
team was not used; hence, items like crop production performance 
and economics were not considered, and no one responsible for 
implementing and evaluating change was involved. The DA did, 
however, serve to facilitate our understanding of the management 
improvement processes. Simultaneously, while learning about the 
processes, certain understandings of the district's operation and 
on-farm performance were developed. These understandings, though 
limited, would be shared with district personnel and other 
interested parties. 

The team members from the USWCL had conducted research in the 
district for a number of years and were familiar with the 
irrigation process in the area . Most of the research studies had 
focused on-farm and concerned application systems, water 
management, automation and water measurement. In 1985 we began to 
intensively monitor the operations of several district canals to 
study interactions at the district-farm interface. 

The canal monitoring project showed a large amount of fluctuation 
in flow rates at farm turnouts (Palmer, et al., 1989), which could 
be traced to actions by ditchriders, physical or hydraulic 
constraints, and the type and sequence of actions taken to adjust 
canal structures. It was shown (Palmer, et a1., 1987) that such 
fluctuations could limit the farm irrigator's ability to make 
accurate judgments about when to change irrigation sets or when to 
end an irrigation. 

The monitoring data helped quantify certain aspects of district 
delivery service, but many questions were yet unanswered: How do 
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the delivery personnel actually schedule deliveries? How do they 
decide when and how to adjust structures? How do farmers and farm 
irrigators communicate with one another and with the district to 
negotiate flow rates and durations? What if changes have to be 
made during an irrigation? Does the farmer have the management 
capability to make use of an improved delivery system? Are the 
fluctuating flows really a problem? How do district and farm 
personnel know if they are doing a good job or a poor job? 

Background information about the district was assembled and 
discussed by the team. The team tried to determine the objectives 
for the water delivery system, and to describe the necessary 
functions of such systems. Various hypotheses were formed about 
the performance of the irrigation district in meeting these 
objectives, and best estimates were made of the causes for that 
performance. 

From a water delivery standpoint the canal monitoring study in the 
district had produced quantitative data about delivery operations. 
Additional data needs were seen to mostly concern management 
decision-making, the behavior of canal operators, and interactions 
between the district and farmers: information that could be 
largely obtained through interviews. The team therefore planned 
for three days of interviews with district management and staff, 
farmers and farm irrigators. 

From an on-farm standpoint, additional information was needed on 
how farmers were actually making management decisions regarding 
when, how much and ~ to irrigate. Two of the team members 
planned four additional days for interviewing farmers and farm 
irrigators. 

An initial meeting was held with district managers to briefly 
explain the purpose, objectives and methodology of the DA. A 
series of interviews was then conducted with the chief engineer, 
the district manager, the watermaster, the dispatcher, a main 
canal operator, several lateral canal operators, several farmers, 
and several irrigators. Interviews were generally from one to two 
hours long. They were designed to capture the interviewee's 
understanding about what the system should be doing (examples 
would be how a canal lateral should operate or how a farmer 
decides when to irrigate), about the problems and needs of the 
system, and about the causes of low and high performance. Leading 
questions were avoided. 

Examples of Diagnostic Analysis Results 

Deliverv System Related: The performance of the delivery system 
was separated into physical and managerial processes. From a 
physical process standpoint a number of items were identified that 
could lead to inadequate water delivery service. Examples were: 
a) operators had not been trained in hydraulics or canal 
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operations; b) the written procedures for controlling structures 
were not applicable under many circumstances and had largely been 
discarded by operators in favor of highly individualized, 
experience-driven rules; and c) canals were operated at higher 
than necessary levels for administrative reasons. 

Managerial processes, both district and on-farm, that generally 
act to over-supply water to the farms included: a) the delivery 
of extra volumes of water was considered by district personnel to 
be an additional benefit of delivery service to the farmer, b) at 
any given time there was 15-25% more water in the system than had 
been ordered for delivery, available for unscheduled demand, c) 
farmers have no incentive to order accurate durations of flow, and 
d) ditchriders usually try to deliver a higher rate than is 
ordered. 

Farm Related: The on-farm decisions regarding ~, how much, and 
~ to irrigate were generally not based on adequate or sufficient 
quantitative information. Level-basin irrigation is the primary 
irrigation technique used in the irrigation district. The basic 
criteria for irrigating level basins is to apply the required 
volume of water to the basin at each irrigation. Factors to 
consider are contained in the familiar relationship: 

where 

Qt-L.!! 
DU 

Q flow rate, cfs 
t set time per basin, hours 
a - basin area, acres 
d net application depth, inches 

DU distribution uniformity, decimal form 

An expected operational statement, which is based on the basic 
criteria of how to irrigate level basins, was "Farmers apply water 
to the level basins volumetrically." That is, 2 is measured at 
the time of design or construction, g is determined by measurement 
(scheduling process), DU is known from the design and/or is field 
verified, and Q is measured at the time of delivery. The set time 
for irrigating each basin (~), can then be calculated once these 
variables are quantified. 

Findings from the diagnostic analysis indicated that essentially 
none of the farmers interviewed applied water according to time, 
or volumetrically, to the level basins being irrigated. In nearly 
all cases, the farmer or irrigator used a point in the field to 
determine when to stop an irrigation. Hence, how the fields were 
being irrigated was at odds with the systems' design. 

More reasons for not irrigating as originally intended were 
identified from additional DA findings. For example, an expected 
operational statement, based on the criteria that g be determined 
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by measurement, was "Irrigations are scheduled using widely 
recognized approaches of determining when to irrigate and how much 
water to apply." We found that the farmers were using indicators 
such as plant temperature, plant appearance, crop harvesting 
schedule, or historical guidelines to determine when to irrigate. 
They were, however, generally not using definitive soil, plant or 
climatic measurements to define how much water to apply. Hence, Q 
in the equation was not being adequately defined which leaves the 
irrigator in a position of trying to apply an unknown amount of 
water. 

Another expected operational statement, related to Q in the basic 
design, was "Water is delivered to the farm at the flow rate 
ordered and remains constant throughout the delivery." In this 
case we found that the flow rate (Q in the equation) a~ the 
delivery point to the farm tends to be different from what the 
farmer ordered (ge~erally higher). Further, as we had found in 
the monitoring program, the flow rates fluctuate during the 
delivery period. Both conditions prevent the irrigator from 
determining set times (tl before irrigating, even if Q were known. 

These findings from the DA helped to identify reasons why 
volumetric control of the level basin systems in the irrigation 
district becomes essentially unmanageable. 

Research Identification 

A number of research items can be developed from these preliminary 
findings. The obvious, and historically traditional items, would 
be engineering solutions such as new structures, hydraulic 
modeling, automation and remote control. But, as can be seen from 
the sampling of results, it is apparent that the irrigation system 
is a complex mix of engineering works and human elements, that the 
objectives and operations of such systems evolve over time, and 
that they are not operated by trained personnel. Further, there 
is a widening gap between the state-of-the-art and field-level 
applied technology both in canal operations and on-farm. Research 
is needed to develop strategies for transferring existing know
ledge into effective, appropriate improvements. It is obvious 
from the items noted in the DA that there is a relative urgency to 
improve the management of level basins, to develop procedures for 
transferring management skills to farmers and irrigators, and to 
develop strategies for widespread adoption of irrigation 
scheduling procedures. 

Presentation of Results to District Management 

Since the district personnel were not part of the DA team, two 
meetings were held to brief the project manager, project engineer, 
and other key project officers. The discussions illustrated the 
value of direct district involvement in that it was apparent in 
some instances that the USWCL's understanding of the water 
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delivery operations was lacking and would have been enhanced with 
earlier input by the district. Nevertheless, the meetings 
stimulated fruitful discussions and potentially may result in 
cooperative studies in which performance improvement opportunities 
are considered. 

SUMMARIZING THOUGHTS 

The management improvement processes involving diagnostic 
analysis, management planning and management performance could 
help our hypothetical irrigation project manager address some of 
the concerns noted in the introduction. The diagnostic analysis 
process gives the manager a place to start. The manager's concern 
about "how do I decide what is 'right'?" need not be a concern 
since farmers will be involved in the processes and the decisions 
that result. "Who should decide?" is inherent to the processes. 
The concerns regarding incorrect decisions and the financial 
problems that could develop would be tempered by involvement of 
all parties, starting with the farmers. The underlying theme for 
the entire management improvement program is that the farm must 
benefit. The systematic approach used in the management 
improvement processes removes much of the risk associated with 
change. Before changes are made all parties will have agreed on 
what must and will be done. 

The diagnostic analysis that we performed provided new insight and 
understanding about an irrigation project's performance, both from 
the water delivery and on-farm standpoints. The process helped 
illustrate how such a systematic performance improvement program 
might be used in irrigation projects. Approaches for 
institutionalizing such programs need to be identified and 
assessed. 
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