



**EXHIBIT B**  
**CSFS GRANT AND COST-SHARE PROGRAM REIMBURSEMENT REQUEST**

In order to receive reimbursement, you **must** provide documentation supporting your costs and corresponding match. Complete Form D and submit it with your request for reimbursement. Reimbursement requests must be accompanied by Form D, receipts for actual costs (out of pocket expenses) incurred by the recipient, and any additional supporting documentation. Other costs and matching funds incurred by the applicant and/or donated by other resources includes expenses for goods, services and labor necessary for project implementation. You may request partial reimbursement as you incur expenses and you must show corresponding match.

1. Project/Account #: 5314112-08	2. Total Award Amount: 25,000
3. Project Name: Hermit Park OS SFA	4. Reimbursed Amount to Date: 0.00
5. Make Payment To: Name: Larimer County Attn: Karla Estrem Address: 1800 S. CR 31 Loveland, CO 80537	6. Period of Performance (Project Period): From: 11/2016 To: 5/8/2017

7. What has been accomplished? Please provide a description of accomplishments that meet the requirements listed in the project Scope of Work. Please be specific and report numbers such as acres treated, numbers of defensible spaces, tons of, cubic feet or yards of slash collected, number of presentations, number of plans written, etc., for which the award was granted. Attach additional sheets as necessary.

Crews hand cut trees on over 33 acres of this unit to reduce overstocking primarily by pole stands, diseased trees and a preponderance of Douglas-fir. Where possible, densities were reduced to an average crown spacing of 15 feet and patches were cut to create openings in unnaturally dense stands. However, much of this treatment area was dominated by overcrowded, small diameter dog-hair stands of Douglas-fir trees. While a native species, they were significantly denser at this site than would be expected, due to their ability to out-compete other native montane tree species. Therefore, in portions of this unit, there were thus very few leave trees so we opted to go to a lower stocking rate and manage regeneration over time


8. Reimbursement request amount cannot exceed the total project award obligation as identified in the project award notification. The reimbursement request amount must comply with the appropriate cost-share requirement for the period being billed. The reimbursement amount cannot exceed the actual project costs to recipient.

A. Remaining Award Amount	B. Reimbursement Requested Amount (recipient cost)	C. Match (recipient cost)	D. Match (non-recipient cost)	E. Total Project Cost	F. Recipient Match Rate (%)
				<b>B+C+D</b>	<b>(C+D)/E</b>
25000	25000		25000	50,000	50

\* Use results from Form D CSFS Financial Assistance Cost Documentation Worksheet to complete table above. Include Form D, and other approved documentation with Exhibit B to request reimbursement.

Reimbursement Request: I request reimbursement in the amount of \$25,000 for the work completed and documented above or attached.

9. I certify that to the best of my knowledge this report is correct and complete, and that all outlays reported are for the purposes set forth in the project documents (i.e. award notification, scope of work, etc.). All expenses and all cost-share are true and accurate.

Grant Recipient Signature:  Date: 5/9/17

10. Certification:

Work meets minimum standards and specifications as set forth by the CSFS in the Scope of Work.

District Forester Signature: \_\_\_\_\_ Date: \_\_\_\_\_

11. Funding is available and request is approved for reimbursement.

Program Manager Signature: \_\_\_\_\_ Date: \_\_\_\_\_



## Colorado State Forest Service Program Payment Request

GRANT PROGRAM (CHECK APPROPRIATE PROGRAM TYPE):	
Bureau of Land Management Task Order Program	
Volunteer or Rural Fire Assistance (a.k.a.: VFA/RFA)	
Forest Land Enhancement Program (a.k.a.: FLEP)	
Insect and Disease Prevention and Suppression Program	
State Fire Assistance (a.k.a.: SFA)	X
Front Range Fuels Treatment Partnership (a.k.a.: FRFTP)	
Stevens Fuels Treatment Funds	
Cooperative Fire Agreement (Active Fire Suppression Cooperators; CRS#R-24-103-206-01)	
Emergency Supplemental Funds (a.k.a.: ESF)	

Checked for Federal suspension and debarment (State Office) <http://www.epls.gov/>

Name: Larimer County Attn Karla Estrem

Address: 1800 S. CR 31  
Loveland, CO 80537

The above named has submitted a project application that has been reviewed and approved by the Colorado State Forest Service for funding from Federal Assistance.

Grant Number: ~~5314112-08~~ '12 slip SFA

Approved Funding: \$25,000 Total Project: \$58,623.94

CSFS Account Number: \_\_\_\_\_ Amount of Payment: \_\_\_\_\_

Circle one:    1<sup>st</sup> Payment    2<sup>nd</sup> Payment    3<sup>rd</sup> Payment    Final Payment

Approved by \_\_\_\_\_ Date: \_\_\_\_\_  
(Program manager signature)



**EXHIBIT B  
CSFS GRANT AND COST-SHARE PROGRAM REIMBURSEMENT REQUEST**

In order to receive reimbursement, you **must** provide documentation supporting your costs and corresponding match. Complete Form D and submit it with your request for reimbursement. Reimbursement requests must be accompanied by Form D, receipts for actual costs (out of pocket expenses) incurred by the recipient, and any additional supporting documentation. Other costs and matching funds incurred by the applicant and/or donated by other resources includes expenses for goods, services and labor necessary for project implementation. You may request partial reimbursement as you incur expenses and you must show corresponding match.

1. Project/Account #: 5314112-08	2. Total Award Amount: 25,000
3. Project Name: Hermit Park OS SFA	4. Reimbursed Amount to Date: 0.00
5. Make Payment To: Name: Larimer County Attn: Karla Estrem Address: 1800 S. CR 31 Loveland, CO 80537	6. Period of Performance (Project Period): From: 11/2016 To: 5/8/2017

7. What has been accomplished? Please provide a description of accomplishments that meet the requirements listed in the project Scope of Work. Please be specific and report numbers such as acres treated, numbers of defensible spaces, tons of, cubic feet or yards of slash collected, number of presentations, number of plans written, etc., for which the award was granted. Attach additional sheets as necessary.

Crews hand cut trees on over 33 acres of this unit to reduce overstocking primarily by pole stands, diseased trees and a preponderance of Douglas-fir. Where possible, densities were reduced to an average crown spacing of 15 feet and patches were cut to create openings in unnaturally dense stands. However, much of this treatment area was dominated by overcrowded, small diameter dog-hair stands of Douglas-fir trees. While a native species, they were significantly denser at this site than would be expected, due to their ability to out-compete other native montane tree species. Therefore, in portions of this unit, there were thus very few leave trees so we opted to go to a lower stocking rate and manage regeneration over time

8. Reimbursement request amount cannot exceed the total project award obligation as identified in the project award notification. The reimbursement request amount must comply with the appropriate cost-share requirement for the period being billed. The reimbursement amount cannot exceed the actual project costs to recipient.

A. Remaining Award Amount	B. Reimbursement Requested Amount (recipient cost)	C. Match (recipient cost)	D. Match (non-recipient cost)	E. Total Project Cost <i>ZM</i>	F. Recipient Match Rate (%)
25000	25000		25000	<i>B+C+D</i> 58,623.94 <del>50,000</del>	<i>(C+D)/E</i> 57 <del>30</del>

\* Use results from Form D CSFS Financial Assistance Cost Documentation Worksheet to complete table above. Include Form D, and other approved documentation with Exhibit B to request reimbursement.

Reimbursement Request: I request reimbursement in the amount of \$25,000 for the work completed and documented above or attached.

9. I certify that to the best of my knowledge this report is correct and complete, and that all outlays reported are for the purposes set forth in the project documents (i.e. award notification, scope of work, etc.). All expenses and all cost-share are true and accurate.

Grant Recipient Signature: *M. K. ...* Date: 5/9/17

10. Certification:  
Work meets minimum standards and specifications as set forth by the CSFS in the Scope of Work.

District Forester Signature: *Bydolebede* Date: 6/9/17

11. Funding is available and request is approved for reimbursement.

Program Manager Signature: \_\_\_\_\_ Date: \_\_\_\_\_

# Hermit Park 2016-2017

Balance (\$21,344.18) Acres 30

	LoCascio	Zimmer	Devore	Mulrooney	Stricker	Ruby	Miller	Fuel	Equip
11/22/16	10	10		10	10		10	1	4
11/23/16	10	10		10	10			1	4
11/24/16	10								
11/25/16	10								
11/26/16									
11/27/16									
11/28/16									
11/29/16	10	10		10	10			1	4
11/30/16									
	50	30	0	30	30	0	10	3	12
Hour	\$21.93	\$15.56	\$15.56	\$15.56	\$15.56	\$15.56	\$15.56	\$20/day	\$15/saw
Wage	\$1,096.50	\$466.80	\$0.00	\$466.80	\$466.80	\$0.00	\$155.60	\$60.00	\$180.00
Benefits	\$394.74	\$70.02	\$0.00	\$70.02	\$70.02	\$0.00	\$23.34		
Total	\$1,491.24	\$536.82	\$0.00	\$536.82	\$536.82	\$0.00	\$178.94	\$3,280.64	
Operating								\$240.00	
Total								\$3,520.64	

	LoCascio	Zimmer	Devore	Mulrooney	Stricker	Ruby	Miller	Fuel	Equip
12/01/16	10	10		10	10			1	4
12/02/16	10	10		10	10		10	1	5
12/03/16									
12/04/16									
12/05/16									
12/06/16	10								
12/07/16	10	10	10	10	10	10			
12/08/16	10	10							







	20	20	20	20	20	20		4	12
Hour	\$22.37	\$15.56	\$15.56	\$15.56	\$15.56	\$15.56	\$15.56	\$20/day	\$15/saw
Wage	\$447.40	\$311.20	\$311.20	\$311.20	\$311.20	\$311.20	\$0.00	\$80.00	\$180.00
Benefits	\$161.06	\$46.68	\$46.68	\$46.68	\$46.68	\$46.68	\$0.00		
Total	\$608.46	\$357.88	\$357.88	\$357.88	\$357.88	\$357.88	\$0.00	\$2,397.86	
Operating								\$260.00	
Total								\$2,657.86	

	LoCascio	Zimmer	Devore	Mulrooney	Stricker	Ruby	Miller	Fuel	Equip	
03/01/17										
03/02/17										
03/03/17										
03/04/17										
03/05/17										
03/06/17										
03/07/17										
03/08/17										
03/09/17										
03/10/17	10	10	10	10	10	10		2	6	Intern Chaffee
03/11/17										
03/12/17										
03/13/17										
03/14/17										
03/15/17										
03/16/17										
03/17/17	10	10	10	10	10	10		2	7	Intern Chaffee
03/18/17										
03/19/17										
03/20/17										
03/21/17	10	10	10	10	10	10		2	8	Intern Chaffee,Andersor
03/22/17	10	10	10	10	10	10		2	6	
03/23/17	10	10		10	10	10		2	5	
03/24/17	10	10		10	10	10		2	6	Intern Chaffee

03/25/17									
03/26/17									
03/27/17									
03/28/17									
03/29/17									
03/30/17									
03/31/17									
Hour	60	60	40	60	60	60		12	38
Wage	\$22.37	\$15.56	\$15.56	\$15.56	\$15.56	\$15.56	\$15.56	\$20/day	\$15/saw
Benefits	\$1,342.20	\$933.60	\$622.40	\$933.60	\$933.60	\$933.60	\$0.00	\$240.00	\$570.00
Total	\$483.19	\$140.04	\$93.36	\$140.04	\$140.04	\$140.04	\$0.00		
Operating Total	\$1,825.39	\$1,073.64	\$715.76	\$1,073.64	\$1,073.64	\$1,073.64	\$0.00	\$6,835.71	\$810.00
								\$7,645.71	

	LoCascio	Zimmer	Devore	Mulrooney	Stricker	Ruby	Miller	Fuel	Equip
04/03/17									
04/04/17									
04/05/17									
04/06/17									
04/07/17									
04/08/17									
04/09/17									
04/10/17									
04/11/17									
04/12/17									
04/13/17									
04/14/17									
04/15/17									
04/16/17									
04/17/17									
04/18/17	10	10	10	10	10	10	2	7	Chaffee, Anderson
04/19/17	10	10	10	10	10	10	2	5	







CSFS Financial Assistance Cost-Share Program Cost Documentation Worksheet

Project/Account #: 5314112-08  
 Award Amount (obligated from funding source): \$25,000.00  
 A. Remaining Award Amount: \$25,000.00  
 Reimbursement Request:  First  Second  Third  Fourth  Fifth  Final

Match				
B. Recipient Cost to be reimbursed (not to exceed the remaining award amount and excluding items not eligible for reimbursement)**a	C. Recipient Cost (reimbursable costs that exceed the award amount and items or costs not allowable for reimbursement)**a	D. Non-recipient Cost**b	E. Total Project Cost = B+C+D	F. Recipient Match Rate = (C+D)/E
\$25,000.00	\$0.00	\$33,623.94	\$58,623.94	57%

Date	By Whom	Activity/Expense	Hours	Value (\$)	Cost Category
11/16-5/17	LCES	Contractor Services to perform scope of work, thinning by hand crews		\$25,000.00	Actual Cost: reimbursable costs
Nov-16	Vol Sawyers	Cutting alongside contractor (LCES crews)	90	\$2,311.12	Recipient donated Labor: non-allowab
Apr-17	ASU	Stacking of slash on-site at Hermit Park OS April 30th - 12 ASU x 8 hours	96	\$2,492.16	Recipient donated Labor: non-allowab
May-17	ASU	Stacking slash on-site at Hermit Park May 1, 14 & 27 - 12 ASU x 8 hours x 3 dates	288	\$7,476.48	Recipient donated Labor: non-allowab
11/16-5/17	LCES	LCES - materials/gas		\$4,000.00	Supplies: non-allowable costs
3/17 - 5/17	LCES	Cash Match of LCES staff time		\$17,344.18	Recipient donated Labor: non-allowab

TOTALS: G. Cumulative Recipient Cost= \$25,000.00  
 H. Recipient Cost (Match)= \$0.00  
 I. Non-recipient Cost (Match)= \$33,623.94

Grant Recipient Signature: *[Signature]* Date: 6/6/17  
 District Forester Signature: *[Signature]* Date: 6/9/17



## DEPARTMENT OF NATURAL RESOURCES

• Visitor Services

• Open Lands

• Weed Management & Forestry

1800 South County Road 31

Loveland, CO 80537

(970) 679-4570/ (970) 679-4574 FAX

[www.larimer.org/naturalresources](http://www.larimer.org/naturalresources)

May 9, 2017

Zach Mellema  
Colorado State Forest Service  
Bldg #1052 Foothills Campus  
Fort Collins, CO 80523-5075

Dear Zach,

Please find attached the final reimbursement request for \$25,000 along with the supporting documentation for the Larimer County Natural Resources Department Hermit Park Open Space 2015 SFA Grant (Grant Project #5314112-08).

**Project Summary:**

Crews hand cut trees on over 33 acres of this unit to reduce overstocking primarily by pole stands, diseased trees and a preponderance of Douglas-fir. Where possible, densities were reduced to an average crown spacing of 15 feet and patches were cut to create openings in unnaturally dense stands. However, much of this treatment area was dominated by overcrowded, small diameter dog-hair stands of Douglas-fir trees. While a native species, they were significantly denser at this site than would be expected, due to their ability to out-compete other native montane tree species. Therefore, in portions of this unit, there were thus very few leave trees so we opted to go to a lower stocking rate and manage regeneration over time.


Dense and diseased trees were mechanically removed by Larimer County sawyer crews with the Emergency Services Division. Slash was stacked for future pile burning as well as lop and scattered in the steepest and more remote locations. Matching funds were ASU time for stacking slash.

Please call if any questions or concerns. As always, it is a pleasure to partner with the Colorado State Forest Service on implementation of forest management activities on our public lands.

Respectfully,

Meegan Flenniken  
Resource Program Manager  
(970) 619-4562

**Hermit Park Open Space  
2015 SFA Grant**



Sources: Esri, HERE, DeLorme, Intermap, increment P Corp., GEBCO, USGS, FAO, NPS, NRCAN, GeoBase, IGN, Kadaster NL, Ordnance Survey, Esri Japan, METI, Esri China (Hong Kong), Swisstopo, MapmyIndia, © OpenStreetMap contributors, and the GIS User Community

**Land Status**

Hermit Park Open Space (Larimer County)

**Other Site Features**

- Existing On-site Structures
- Roads
- Wetlands

**Forest Management Areas**

- Previously Treated Areas
- Completed 2015 SFA Project Area 33 acres

0 0.150.075 0 Miles





Larimer County: Hermit Park Before/After 2017 SFA Grant



Forwarded message -----

From: "Larimer County ASD" <[foxjm@co.larimer.co.us](mailto:foxjm@co.larimer.co.us)>  
Date: May 12, 2017 1:26 PM  
Subject: Alternative Sentencing Work Crew: For 2017  
To: "[simonsap@co.larimer.co.us](mailto:simonsap@co.larimer.co.us)" <[simonsap@co.larimer.co.us](mailto:simonsap@co.larimer.co.us)>  
Cc:

Hello

This email is to confirm the offender work crew scheduled to work at your locations

Please let me know if anything has changed!

Date	Location
5/14/2017	Fire Mit Hermit Park
5/27/2017	Fire Mit Hermit Park
6/4/2017	Fire Mit Hermit Park
6/18/2017	Fire Mit Hermit Park
7/5/2017	Fire Mit Hermit Park
7/9/2017	Fire Mit Hermit Park
7/30/2017	Fire Mit Hermit Park
8/6/2017	Fire Mit Hermit Park
8/12/2017	Fire Mit Hermit Park
9/2/2017	Fire Mit Hermit Park
9/3/2017	Fire Mit Hermit Park
9/24/2017	Fire Mit Hermit Park
10/1/2017	Fire Mit Hermit Park
10/8/2017	Fire Mit Hermit Park
10/22/2017	Fire Mit Hermit Park
11/5/2017	Fire Mit Hermit Park
11/26/2017	Fire Mit Hermit Park

Feel free to contact me with any questions by replying to this, calling the number below or calling [970-980-2650](tel:970-980-2650) the day of your scheduled crew.

Thanks.

Jill Fox, ASD Services Manager  
Workender, Midweek and Community Service

Meegan,

To conclude the Hermit Park fuels project, I'd like to include the intern's that were helpful in order to successfully complete the project. We had two interns that participated in the project. Both were from Front Range Community College; one from the high school program and the other from Natural Resource program.

Each day worked were 10 hour days and included duties such as using chainsaws to fell, limb and buck trees and to assist other sawyers with swamping tree slash.

Days worked:

3/10/2017

3/17/2017

3/21/2017

3/24/2017

4/18/2017


4/25/2017

4/28/2017

If you have any other questions or I can provide any other information, feel free to contact me.

Michael Lehman

**Hermit Park Open Space  
2015 SFA Grant**






Sources: Esri, HERE, DeLorme, Intermap, increment P Corp., GEBCO, USGS, FAO, NPS, NRCAN, GeoBase, IGN, Kadaster NL, Ordnance Survey, Esri Japan, METI, Esri China (Hong Kong), Swisstopo, MapmyIndia, © OpenStreetMap contributors, and the GIS User Community



**Land Status**

 Hermit Park Open Space (Larimer County)

**Other Site Features**

-  Existing On-site Structures
-  Roads
-  Wetlands

**Forest Management Areas**

-  Previously Treated Areas
-  Completed 2015 SFA Project Area 33 acres

0.150.075 0 Miles



N



EXHIBIT A  
**Financial Assistance Program**  
**Cooperative Match Project**  
SCOPE OF WORK

**Project Number:** 5314112-08

**Cooperator:** Larimer County Natural Resources

**Work to be completed:**

HPOS consists of 1,362 acres, approximately 90% of which is forested predominately with mixed-stands of ponderosa pine, Douglas-fir, lodgepole pine, as well as representative limber pine and Rocky Mountain juniper. This project consists of fuel reduction on approximately 33 acres (at \$1500/ac) by means of mechanical thinning by contracting the Larimer County Mitigation Crew. Hand cutting would be completed in the spring/summer/early fall months and burning of subsequent slash piles in the winter as conditions allow. Larger trees will be bucked and removed for firewood as a management technique to prevent campers from collecting down wood or breaking branches off of living trees for campfires, and dollars will be spent to pay the site caretaker to stack slash and complete future burning (only if time allows for burning within the timeframe of the grant).

Thinning operations will focus on mountain pine beetle and dwarf mistletoe-infected trees, dog hair stands, poor growth form and deformed trees within the delineated treatment areas, thus reducing the impact of a catastrophic wildfire and mitigating public safety in the developed recreation areas. In denser stands, thinning prescriptions will be to reduce the forest cover to a 15-foot crown spacing. As the project area is in close proximity to a large campground, the site will serve as a demonstration area, with signs posted to educate visitors on forest stewardship goals and implementation in action.

**Milestone dates:** Completion by September 1, 2016

**Standards or Guidelines:** Will meet CSFS guidelines appropriate for treatment.

**Project Period:** February 25, 2015 – September 1, 2016

**Funded Amount:** \$25,000

**Minimum cooperator match:** \$25,000

**Deliverables:** 33 acres of fuels treatments

**Project Types:** Hazard Fuels Reduction/ Fire Adapted Ecosystems Restoration

All work completed under this project must be certified as meeting minimum Colorado State Forest Service standards prior to any reimbursement being made to the cooperator. Attachment B to the project entitled "Attachment B, Grant Report/ Reimbursement Request, WSFM Competitive Grants" will be the document used to both request reimbursement and to certify that work has been completed to minimum standards.

Initials:

\_\_\_\_\_  
\_\_\_\_\_

CSFS REQUEST FOR SUPPLIES OR SERVICES (other than GSA)

**COPY**

Date: 1/13/16 ~ Requested By: Diana Selby ~ Resale to: \_\_\_\_\_ CSFS Invoice #: \_\_\_\_\_

Vendor: Larimer County Natural Resources  
1800 S. County Road 31  
Loveland, CO 80537  
 (PLEASE PROVIDE COMPLETE ADDRESS)

Ship To: CSFS Fort Collins District Office  
Attn: Diana Selby  
5060 Campus Delivery CSU  
Fort Collins, CO 80523-5060  
 (PLEASE PROVIDE COMPLETE DELIVERY ADDRESS)

Reason for Vendor Selection:  Sole Source (attach completed Sole Source Justification Form)  
 Previous Supplier  
 Other

Terms: **ENCUMBERED**  
 01-21-16  
 (X)

Shipping Instructions:  FOB Fort Collins, Colorado  
 FOB

Delivery Date: \_\_\_\_\_ Deliver to: \_\_\_\_\_  
 Initials \_\_\_\_\_ Bldg \_\_\_\_\_ Room \_\_\_\_\_ Phone \_\_\_\_\_

#	Account	Subcode	Qty	UOM	Description of Supplies or Services	Unit Price	Item Total
1	53166950 ~	16193 ~	1 ~	1 ~	Fuel reduction on 33 acres via		\$ 25,000 ~
2	12CPG SFA	CG3 PROJECTS UNDER			mechanical thinning, piling, burning and		
3	NORTHERN LA				firewood removal on Hermit Park		
4					Open Space. ~		
5					PROJECT NUMBER 5314112-08-FC		
6					(see Special Instructions below)		
7					SCOPE of WORK ATTACHED		
8							
9							
10							

SPECIAL INSTRUCTIONS: Please encumber  
 (Note: Account # i project # are different) ~

Expenditure Approval: Diana Selby ~  
 Authorized Signature: [Signature]  
 Date: 1/13/16 ~

Subtotal: \$ 25,000 ~  
 Discount: \$ \_\_\_\_\_  
 TOTAL: \$ 25,000 ~

**Financial Assistance Program**

**Cooperative Match Project**

To be conducted by:

**Larimer County Natural Resources**

**Project Number:** 5314112-08  
**Estimated Project Cost:** \$50,000  
**Funding provided by CSFS:** \$25,000  
**Minimum Recipient Match:** \$25,000  
**Project to be completed by:** September 1, 2016

Based on the strength of the application submitted by Larimer County Natural Resources, the Colorado State Forest Service is providing funding in the amount up to but not exceeding \$25,000 to accomplish the project described in the attached scope of work.

As the cooperator, Larimer County Natural Resources, will be reimbursed for actual (hard dollars spent) costs incurred in implementing the project up to the amount listed above once the following requirements are met:

- A. Complete work as described in "Attachment A" (scope of work).
- B. Provide documentation that project funds have been matched at a minimum ratio of 1:1.
- C. Complete and submit through the local CSFS District Office periodic Grant Report(s)/Reimbursement Request(s) using the form provided in "Attachment B", as needed, and a Final Report that provides details on expenditures and accomplishments as a result of this project. Submission to:


Colorado State Forest Service  
5060 Campus Delivery, Bldg. 1052  
Fort Collins, CO 80523-5060  
Attn: Diana Selby

- D. Certify that neither the cooperator nor any principals represented herein are presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this transaction by any federal department or agency.

This funding will remain available until September 1, 2016. It may be extended at any time at the discretion of CSFS.

As a representative of the cooperator, I have read and understand the conditions of participating in this cooperative match project.

**Cooperator Signature:**



**Date:**

03/05/15

**Mailing Address:**

**Telephone Number:**

**Email Address:**

DATE: 3-4-15  
APPROVED TO FORM:  
Walter Reed  
DEPUTY COUNTY MANAGER

*Attachment A*  
**Financial Assistance Program**  
**Cooperative Match Project**  
**SCOPE OF WORK**

**Project Number:** 5314112-08

**Cooperator:** Larimer County Natural Resources

**Work to be completed:**

HPOS consists of 1,362 acres, approximately 90% of which is forested predominately with mixed-stands of ponderosa pine, Douglas-fir, lodgepole pine, as well as representative limber pine and Rocky Mountain juniper. This project consists of fuel reduction on approximately 33 acres (at \$1500/ac) by means of mechanical thinning by contracting the Larimer County Mitigation Crew. Hand cutting would be completed in the spring/summer/early fall months and burning of subsequent slash piles in the winter as conditions allow. Larger trees will be bucked and removed for firewood as a management technique to prevent campers from collecting down wood or breaking branches off of living trees for campfires, and dollars will be spent to pay the site caretaker to stack slash and complete future burning (only if time allows for burning within the timeframe of the grant).

Thinning operations will focus on mountain pine beetle and dwarf mistletoe-infected trees, dog hair stands, poor growth form and deformed trees within the delineated treatment areas, thus reducing the impact of a catastrophic wildfire and mitigating public safety in the developed recreation areas. In denser stands, thinning prescriptions will be to reduce the forest cover to a 15-foot crown spacing. As the project area is in close proximity to a large campground, the site will serve as a demonstration area, with signs posted to educate visitors on forest stewardship goals and implementation in action.

**Milestone dates:** Completion by September 1, 2016

**Standards or Guidelines:** Will meet CSFS guidelines appropriate for treatment.

**Project Period:** February 25, 2015 – September 1, 2016

**Funded Amount:** \$25,000

**Minimum cooperator match:** \$25,000

**Deliverables:** 33 acres of fuels treatments

**Project Types:** Hazard Fuels Reduction/ Fire Adapted Ecosystems Restoration

All work completed under this project must be certified as meeting minimum Colorado State Forest Service standards prior to any reimbursement being made to the cooperator. Attachment B to the project entitled "Attachment B, Grant Report/ Reimbursement Request, WFSM Competitive Grants" will be the document used to both request reimbursement and to certify that work has been completed to minimum standards.

Initials:       

SB



5060 Campus Delivery  
Fort Collins, CO 80523-5060  
(970) 491-6303  
Fax: (970) 491-8645

March 24, 2017

Meegan Flenniken  
Larimer County Natural Resources  
1800 S. County Road 31  
Loveland, CO 80537

Dear Meegan:


Regarding the State Fire Assistance grants that Larimer County Natural Resources is implementing – the following modifications are made regarding project completion dates:

- Chimney Hollow/Pinewood #5314112-07 extended to 9/1/2018
- Hermit Park #5314112-08 extended to 6/1/2017

All other conditions and terms of the grants remain. Attached are copies of the original awards.

Please let me know if you have questions.

Sincerely,

  
Boyd O. Lebeda  
District Forester